

Lidar Phase 4

- All LAS files have been finalized by the state and Provided to USGS.
 - Waiting on the final response from USGS on Alleghany county
 - Fixes are being done for USGS issues
 - Minimal issues with Ground
 - All issues are fixed and tiles provided back to USGS and NCDOT
 - Last left is documentation.
 - Issue Papers

Lidar Phase 5

- All of the blue and purple are delivered to NC
- All of the Blue has been reviewed and sent back to contractor
- Should be 3 more deliveries.

