


Phase 4 Status

- Status
 - 11 counties Delivered.
 - 4 in review for QC
 - 7 delivered to USGS- (2 more to go this week)
- Working through final documentation and putting together seals.
- Working on Spatial Data Download to get new counties added.
 - had to get more storage space.

Phase 4 Delivered Counties




Phase 5 Status

Two Counties Delivered for Review.

Counties needed for Orthos have Bare earth being delivered after Auto Classification.

Phase 5 Counties in QC



Auto Classified Ground is being delivered to DOT for the Ortho Project.

01-22-18

Contours

Take about a week a county to run.

Have to run them by tile

Example in Dare County.

Everything we have done to this point is coastal.

Ranges from 3 to 30gb per county.

Not what people are used to seeing

