STATEWIDE ORTHOIMAGERY PROGRAM

NORTHERN PIEDMONT AND MOUNTAINS 2014 SOUTHERN PIEDMONT AND MOUNTAINS 2015 2016-19 ORTHOIMAGERY REFRESH

Geographic Information Coordinating
Council

May 13, 2015






NORTHERN PIEDMONT & MTNS 2014 STATUS

- 60-day client satisfaction period completed
- USGS review of Greensboro-Winston-Salem-High Point area completed
- Preparation of final report and closeout in June





SOUTHERN PIEDMONT & MOUNTAINS 2015







STUDY AREA AND CONTRACTORS







ACQUISITION

- Early February
- Late March
- Late February
- Early April
- Early March



!	2/8/2015	!	3/7/2015	!	3/30/2015
!	2/11/2015		3/8/2015	!	3/31/2015
!	2/12/2015		3/15/2015	!	4/1/2015
!	2/13/2015		3/16/2015	!	4/4/2015
!	2/14/2015		3/24/2015	!	4/5/2015
!	2/15/2015		3/28/2015	1	4/11/2015
1	3/6/2015	1	3/29/2015		





SCHEDULE FOR SOUTHERN PIEDMONT AND MTNS

Dates	Activity
Apr - Jul 2015	Post Processing and Outreach
Aug - Dec 2015	Quality Review via VOICE
Jan 2016	Product Distribution
Feb 2016	Distribution through NC OneMap
Feb - Mar 2016	User 60-Day Final Review
Apr - May 2016	Closeout






QUALITY REVIEW SCHEDULE

County Review Start Date

- August 10
- August 17
- August 24
- August 31
- September 7








2016-19 ORTHOIMAGERY REFRESH

COLU



Project Begin July 2015

Project End January 2017






PHASE 2 – Eastern Piedmont

Project Begin July 2016

Project End January 2018

Fort Bragg & Camp Mackall





PHASE 3 – Northern Piedmont & Mountains Project Begin July 2017 Project End January 2019







PHASE 4 – Southern Piedmont & Mountains

Project Begin July 2018

Project End January 2020







QUESTIONS?

Darrin Smith
Technical Project Manager
919.754.6589
darrin.smith@nc.gov

Tim Johnson
CGIA Director
919.754.6588
tim.johnson@nc.gov

www.ncgicc.org www.nconemap.gov



