
 
 

                                                                                            
                                              

North Carolina 911 Board  
Technology Committee Meeting 

Thursday August 13, 2020 
10:00-12:00 

Meeting Conducted by Use of Simultaneous Communication 
 
 

 
 

 Topic                                       Presenter 
 

1. Welcome          Jeff Shipp 
 

2.  Roll Call and Approval of Minutes           David Newberry 
 

3. Opening Remarks                   Pokey Harris 

4. ESINet/GIS Implementation Update     Gerry Means 
 

a. Implementation Schedules 
b. GIS project status        
c. NMAC update 
d. Cybersecurity update 
e. SIP Admin Lines Update  

 
5. Frontier          Gerry/Pokey 

 
6. Continuity Planning                      All 

  
7. Adjourn         Pokey Harris  

                 
 

Next Meeting: Thursday September 10, 2020 @10:00 AM 

 

  



 
 

                                                                                            
 

 
North Carolina 911 Board  

Technology Committee Meeting 
MINUTES 

Thursday, June 11, 2020 
10:00-12:00 

Meeting Conducted by Use of Simultaneous Communication 
 

Phone    In-Person   Absent 
Rachel Bello   X 
Randy Cress   X 
Bo Ferguson   X 
Red Grasso X   
Greg Hauser X    
Glenn Knox X   
John Moore X   
Jude O’Sullivan X   
Jeff Shipp X   
Earl Struble X   
Pokey Harris X   
Gerry Means X   
Richard Bradford X   
Angie Turbeville X    
Tina Gardner X   
Stanley Meeks X   
Marsha Tapler X    
Kristen Falco X   
Ronnie Cashwell   X 
David Newberry X   
Stephanie Conner X   
James Covington X   
Saman Gharib   X 
Chris Carlin   X 
Rick Blumer   X 
Jesus Lopez X   

 
 

1. Chair’s Welcome & Goals for Today’s Meeting – Jeff Shipp called the meeting to order at 10:00 AM 
and welcomed the attendees.   

 
2. Roll Call – David Newberry called the roll. All attendees were by phone or Teams only.  

 
 



 
 

                                                                                            
 
 
 

3. Executive Director Opening Remarks – Ms. Harris reported it is day 94 of working virtually due to 
COVID-19. She noted the Regional Coordinators have been making regular contact with the PSAPs. 
One PSAP had to execute their backup plan for cleaning due to a positive COVID-19 employee. On 
May 20, Mitchell County was the first ESInet migrated PSAP since COVID-19 restrictions began They 
were the 37th PSAP migrated. 
 

4. May 14, 2020 Meeting Minutes Approval – Motion by Glen Knox, seconded by Jude O’Sullivan. 
Approved unanimously by roll call vote. 

 
YES           NO            Absent 

Rachel Bello   X 
Randy Cress   X 
Bo Ferguson    X 
Red Grasso X   

Greg Hauser 
  Not 

Present 
for Vote 

Glenn Knox X   
John Moore X   
Jude O’Sullivan X   
Jeff Shipp X   
Earl Struble X   

 
 

5. ESInet/GIS Implementation Update -- Gerry Means provided NG911 project status updates. Mr. 
Means advised 4 PSAPs are i3 ready. He also advised there are 9 cutovers scheduled for Q3 and Q4.   

 
6. GIS Update – Mr. Means advised 4 PSAPs are i3 EGDMS ready and 25 PSAPs are GHD ready. The 

GeoComm database will be the call routing authority for North Carolina.  
 

7. NMAC– Mr. Means advised the NMAC is fully operational. Saman Gharib joined the team as the 
newest Tier 1 technician. Mr. Gharib comes from Cisco and worked on the team that supported Bank 
of America. Mr. Means advised SolarWinds is operational however waiting on additional pieces to see 
the edge router at PSAPs. The next phase for SolarWinds will be developing analytics. Tier 2 tech 
Christopher Carlin is in the final stages of transitioning from contractor to full time employee.  

 
8. Cyber Security – Mr. Means advised that one PSAP in the North Central region had been 

compromised. The cyber security project is in progress. The first 6 PSAPs to be assessed are ESInet 
only. The End to End Computing team is working diligently. Phase 1 and phase 2 of assessments are 
in progress. Phase 3 which includes the on site assessment is delayed due to COVID-19 restrictions. 
Mr. Means thanked Randy Cress of Rowan County and Rob Main with NC ESRO for their input and 
involvement as part of the cybersecurity assessment effort in vendor selection and ongoing project 
review. 

 
9. SIP Admin Line – Mr. Means explained the SIP admin line design. He noted that if a PSAP had to 

move to an alternate location, the admin calls could be alternate routed just as 911 calls. For this to 
happen the PSAP must be a hosted site and would have to port their admin line numbers to AT&T. 



 
 

                                                                                            
SIP admin lines can be procured under the state’s 925T contract. SIP admin would be a significant 
cost savings to the 911 Board when compared to traditional admin lines. The SIP lines would be billed 
directly from AT&T to the 911 Board. The plan supports 500 concurrent calls and would cost $72,000 
per year. Mr. Means advised the concurrent calls could be doubled to 1000 and the cost would still be 
less than half of traditional POTS. Glen Knox concurred this is a great plan. Chairman Shipp asked for 
an implementation plan. Mr. Means advised the entry cost would be the same for 1 PSAP or 50 so 
outreach to the PSAPs for interest will be required. Ms. Harris denoted that the Regional Coordinators 
and Mr. Means will coordinate outreach.  

 
10. Continuity Planning – Ms. Harris advised the 2-day PSAP Manager workshop planned for April 2020 

was cancelled due to COVID-19. Continuity planning will continue to be discussed internally. The ad 
hoc committee name has been changed to Continuity Planning Ad Hoc and a few more members will 
be added. Regional Coordinators will start considering who to add to the committee and may look at 
operational personnel as well. The goal of the backup workshop was to provide information to the 
PSAPs to assist them in the development of their own plans. Ms. Harris advised the ad hoc group can 
look at what policies need to be introduced and will have SMEs speak at the meetings, setting the 
stage with the framework to assist PSAP managers. Ms. Harris pointed out there have been 4 cyber 
incidents in 2020 involving PSAPs.  

 
11. ECaTs – Mr. Means advised ECaTs is not getting traction with the hosted solution. 911 Board staff is 

investigating alternatives and close to possible trials long side ECaTS. He advised staff is working with 
AT&T for access.  

 
12. New Business – Red Grasso provided a FirstTech update. A white paper was written regarding the 

use of UNCTV to broadcast paging tones.  
 

13. Adjourn – Time Needed 
 

 

 

 

 

 

 

 

 

 

 

 



 
 

                                                                                            
 

ESINet Update 

In-Production sites 

Primary PSAPs operational as of 8/12/2020 

Carteret   
County Cary PD City of Durham  City of 

Lumberton 
City of New 
Bern  

City of Rocky 
Mount 

Cleveland 
County 

Craven    
County 

Cumberland 
County 

Edgecombe 
County Forsythe FD Gaston     

County  

Guilford  Metro Havelock PD Iredell      
County 

Jackson  
County 

Kings Mountain 
PD 

Lincoln    
County 

Madison   
County 

Martin      
County 

McDowell  
County 

Mitchell                 
County 

Nash              
County 

Onslow    
County 

Pitt           
County 

Polk         
County 

Randolph  
County 

Richmond 
County 

Rockingham 
County 

Rutherford 
County 

Sampson 
County 

Scotland   
County Shelby PD Swain     

County  Tarboro PD Union     
County 

Vance County 
Henderson 

Wake County   
Raleigh 

Wayne    
County 

Wilson     
County 

Winston-Salem 
PD 

Yancey    
County 

Secondary PSAPs Operational as of 8/12/2020 

Durham SO Forsythe SO Mooresville PD Statesville PD   

 

 

Active Project Network Design Review PSAP Live on ESInet Waiting on PSAP
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NC NG911 Deployment Map . 

• Active projects: As of Friday August 6th, 68 
active PSAP migration projects and 6 active 
SHP projects are in flight. Thirty-four (34) 
additional PSAPs are scheduled for 
completion by EoY 2020 

• More progress being made with the NC based 
military bases. Active participation with Ft. 
Bragg with a game plan in place; continued 
design discussions with Camp Lejeune, 
kickoff call with Seymour Johnson AFB 

• Processes are continually improving. Cutovers 
are now averaging 4-5 hours versus 18+ for 
site #1 
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2020 Estimated Cutover Forecast

Deployment Type Totals 

ESInet Only 26 

Hosted Viper 50 

Hosted Vesta 51 

Grand Total 127 

CenturyLink Sites                           45 

AT&T Sites                                       35 

Frontier Sites                                  12 

A911                                                 33                                                            

Other                                                  2  

https://nconemap.maps.arcgis.com/apps/opsdashboard/index.html#/ca70ca087c084a35ab644ea0b693ffcb


 
 

                                                                                            
GIS Update 

• Team has developed a comprehensive post i3 GIS data maintenance guide that has been 
distributed to all i3 PSAPs 

• Currently have all counties registered in the GeoComm DataHub.  

• No jurisdictions with GIS data past due. 

• Eleven (11) additional jurisdictions will be added to the i3 ready EGDMS database in August 

 

NC Next Generation 911 GIS Services webpage 

• Above link provides access to full range of GIS support tools and project tracking. Graphic 
depicts GIS status as of August 6, 2020 

NMAC  

Fully operational 

• Solarwinds is operational and has proved its worth in monitoring the network. Recent Frontier 
maintenance events are an example. 

• C. Carlin has moved to permanent status 

• Participation level with legacy 911 outages and command of the NG911 infrastructure and 
AT&T support systems is exceeding expectations 

• AT&T seeking to enhance its service alignment with the NMAC specific to the uniqueness of 
the NC NG911 NMAC operational model 

https://it.nc.gov/next-generation-911-gis-services


 
 

                                                                                            
Cyber Security  

Project status 

• Outreach ongoing and the project has been kicked off for 44 PSAPs (Goal is 15 per month) 

• Results have been completed for 4 PSAPs 

• Assessment on hold for 4 PSAPs 

• Common trends: Policy documentation lacking or not up to date; Out-of-date OS; Network 
segmentation 

• EEC is showing top notch skill and acumen 

• Note project dashboard graphic below 

 

 

 

 

 

 



 
 

                                                                                            
SIP Admin Lines Update 

• Have revised quotes for smaller “startup” configuration 

• Five PSAPs have shown immediate interest and have provided capacity estimates 

• Detailed service guide is available for committee members 

• Will be providing funding request to the Funding Committee in the August meeting 

• Annual cost for all Admin lines in 2019 $344,562 

• Design drawing 

 

 

 

 

 

 

 

 



 
 

                                                                                            
 

Frontier Update 

Continuity Planning Update 

• Ad-hoc committee members: 

o Tech Committee 

 Jeff Shipp 

 John Moore 

 Earl Struble 

 Red Grasso 

 Glen Knox 

o PSAP Community 

 Ellis Frazier (High Point) 

 Jimmie Turbeville (Johnston County) 

o Recommendations for additional members 

 Greg Nash 

• Ramp up from COVID delay has delayed activity to get the Committee going 

2020 Goals 

• Technology 

• Develop policy perspectives regarding the impact of NG911 on 
backup centers in the NextGen environment. 6/30/2020 

• Commit to 60 PSAP migrations to the ESINet. Goal is to map 
a potential conversion plan to meet or exceed the migration 
goal. 

12/31/2020 

• Develop policies and rules regarding the implementation of the 
i3 GIS dataset. 6/30/2020 

 



 
 

                                                                                            
 

 


