
 

 
 
 
 
 

 
 
NORTH CAROLINA 911 BOARD MEETING 

Friday, April 26, 2019 
3514 Bush Street, Raleigh, NC 

10:00 AM – 12:00 PM 

 
#NexGen911isNowGen911inNC 

 



 

Call to Order (1 Minute) 
Donna Wright 
 
Roll Call (1 Minute) 
Pokey Harris 
 
Tab 1 (1 Minute) 
Vice-Chair’s Opening Remarks 
Donna Wright 

 
 
 
 
 
 

 
 



 

Tab 2 (1 Minute) 
Ethics Awarness/Conflict of  
Interest Statement 
Donna Wright 

 
In accordance with G.S. 138A-15, It is the  
duty of every Board member to avoid both  
conflicts of interest and potential conflicts 
of interest. Does any Board member have 
any known conflict of interest or potential 
conflict of interest with respect to any 
matters coming before the Board today? If 
so, please identify the actual or potential 
conflict and refrain from any undue 
participation in the particular matter 
involved. 
 

Tab 3 (1 Minute) 
Public Comment 
Donna Wright 
 

The NC 911 Board welcomes comments from 
state and local government officials, first  
responders, finance directors, 911 directors, 
citizens and interested parties about any 911  
issue(s) or concern(s). Your opinions are 
valued in terms of providing input to the NC 911 
Board members. When addressing the Board, 
please state your name and organization 
for the record and speak clearly into the 
microphone. 



 

Tab 4 (3 Minutes) 
Consent Agenda  
Pokey Harris 
(Consent Vote Required) 
 
4 a) 
Minutes of Meeting – March 22, 2019 
4 b – e) 
b) NG 911 Fund  
      March 2019 Fund Balance              $42,891,816 
      March 2019 Disbursement                -$       87,151 
c)    CMRS Fund  

March 2019 Fund Balance              $ 6,586,818 
March 2019 Disbursement              -$    750,049          

d) PSAP Fund  
      March 2019 Fund Balance                 $14,926,600 
      March 2019 Disbursement                -$  4,273,829            
e) Grant Fund  

March 2019 Fund Balance                 $33,471,496 
March 2019 Encumbered                  -$26,825,411 

4 f) 
Grant Project Updates per Reports 
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North Carolina 911 Board Meeting 
MINUTES 

WebEx and Conference Bridge 
Friday, March 22, 2019 
10:00 AM – 12:30 PM 

 
 
 Call to order — Vice Chair Donna Wright called the meeting via WebEx and conference call to order at  
10:00 AM and asked Pokey Harris to call the roll of attendees. 
 
1. Chairman’s opening remarks — Vice Chair Wright welcomed everyone to the meeting and thanked 
them for taking the time to join. 
 
2.  Ethics Awareness/Conflict of Interest Statement — Vice Chair Wright read the Ethics 
Awareness/Conflict of Interest statement as printed in the agenda. David Bone advised he had a conflict 
with agenda item 5b) so he would be abstaining from that vote. 
 
3. Public Comment — Vice Chair Wright read the invitation to public comment as printed in the agenda, 
but no one had pre-registered to speak and no one present or on the phone asked to. 
 

Members Present Staff Present Guests 

David Bone (NCACC) Martin County - Via Phone Richard Bradford 
(DOJ) 

Josh Briggs, AT&T - Via Phone 

Heather Campbell (CMRS) Sprint - Via Phone Ronnie Cashwell (DIT) Greg Dotson, Rutherford Co 
911 - Via Phone 

Eric Cramer (LEC) Wilkes Communication - Via 
Phone 

Tina Gardner (DIT) - 
Via Phone 

Kylie Felton, Pasquotank 911 - 
Via Phone 

Bo Ferguson (Deputy City Manager) Durham 
County - Via Phone 

Pokey Harris (DIT) Brad Fraiser - Via Phone 

Chuck Greene (LEC) AT&T - Via Phone Jesus Lopez (DIT) Del Hall, Stokes Co. 911 - Via 
Phone 

Greg Foster (Director, Comm.) NC Association of 
Rescue EMS - Via Phone 

Gerry Means (DIT) - 
Via Phone 

Tim Johnson, DIT CGIA 

J.D. Hartman (Sheriff) Davie County - Via Phone Marsha Tapler (DIT) - 
Via Phone 

Matthew McLamb, DIT CGIA 

Jeff Ledford (NCACP) City of Shelby PD - Via 
Phone 

Angie Turbeville (DIT) 
- Via Phone 

Melanie Neal, Guilford Metro 
911 - Via Phone 

Buddy Martinette (Fire Chief, Wilmington) NCSFA 
- Via Phone 

 Phillip Penny, MCP - Via Phone 

John Moore (VoIP) Spectrum Communications - 
Via Phone 

Staff Absent Craig Schulz, MCP - Via Phone 

Niraj Patel (CMRS) Verizon - Via Phone Don Rice (DIT)  
Jude O’Sullivan (CMRS) Carolina West - Via 
Phone 

  

Jeff Shipp (LEC) Star Telephone - Via Phone   
Amy Ward (LEC) CenturyLink - Via Phone   
Donna Wright (NENA) Richmond Co Emergency 
Services - Via Phone 

  

Members Absent   
Secretary Eric Boyette (NC CIO) Board Chair   
Mike Reitz (APCO) Chatham Co 911   
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4. Consent Agenda — Vice Chair Wright asked Ms. Harris to proceed with the consent agenda. 
a) Minutes of Previous Meeting – February 22, 2019 
b) NG 911 Fund 

February 2019 Fund Balance $42,106,002 
February 2019 Disbursement -$0 

c) CMRS Fund  
February 2019 Fund Balance $ 6,706,144 
February 2019 Disbursement -$0 

d) PSAP Fund  
February 2019 Fund Balance $12,577,270 
February 2019 Disbursement -$4,273,829 

e) Grant Fund  
February 2019 Fund Balance $33,161,273 
February Grant Funds Encumbered -$28,640,063 

f) Grant Project Updates per Reports  
  

David Bone put forth the motion to accept the consent agenda as presented. Bo Ferguson seconded the 
motion and it carried unanimously. 
 
5. Executive Director Report 
 a) Winston Salem 911 ESInet Migration – On Wednesday, March 13 Winston Salem 911 became the 
second PSAP in NC to migrate to AT&T managed service ESInet. Ms. Harris congratulated them  on  their 
successful migration. 
 b) Martin County 911 Grant Extension – Martin County 911 requested a 9-month extension on their 
grant until March 31, 2020. Ms. Harris stated she does recommend the extension. Greg Foster motioned 
to extend the grant. John Moore seconded the motion and it carried unanimously. 
 c) Pasquotank 911 Grant Extension – Pasquotank 911 requested a 9-month extension on their grant 
until March 31, 2020. David Bone asked to recuse himself from this vote. Greg Foster motioned to   
extend the grant as recommended by Ms. Harris. Amy Ward seconded the motion and it carried 
unanimously. 
 Added Item - Franklin County 911 Grant Extension – Franklin County 911 requested a 30-day 
extension on their grant until June 30, 2019. J.D. Hartman motioned to extend the grant as recommended 
by Ms. Harris. Eric Cramer seconded the motion and it carried unanimously, (*Note this was not 
previously identified as an agenda item. However, the request was presented in the monthly grant report 
for Franklin County that was presented and approved in the consent items. Ms. Harris requested to have 
the item added to the agenda as an action item for continuity.) 

d) Staffing Update – Ms. Harris reported that Danette Jernigan has accepted a position at the NC 
 Office of Recovery and Resiliency and wished her well in that new position. Ms. Harris stated she is in the 

process of working with DIT HR to reclassify the Financial Review Specialist positions to better define the 
duties and responsibilities. She hopes to get those positions posted in the near future. In the meantime,  
contractor employees with PSAP experience may be engaged to help wrap up the FY2017  

 reports. 
e) Federal 911 Grant Program Status – The deadline for submission of the Federal 911 grant is April 

Ms. Harris indicated there are no foreseen issues to preclude meeting the deadline though it is a short  
turnaround. There are three elements and key components that will be identified in the grant plan to  
utilize the $3.6 million that has been allocated to North Carolina. They are  GIS call routing ($381,166),  
ESInet cybersecurity element ($1,058,570) and diverse routing installation ($2,197,696). Jeff Shipp  
made the motion approve the fund distribution as presented and to proceed with submission of the  
grant application. Heather Campbell seconded the motion and it carried unanimously. 
 f) FY 2018 Biennial Audit – The audit is still in process and progressing as expected. It as anticipated  
it will be completed by the end of April. 

g) Legislative Update – Ms. Harris and Nate Denny, the DIT Legislative Liaison, recently met with  
several Legislators about the NC911 Legislative agenda. She has received positive feedback from  
them about NextGen 911 and the other 911 legislative agenda items. Richard Bradford spoke about  
other bills of relevance to the 911 Board and their status.  
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6. Education Committee Report 
a) TC Training and Standards Stakeholder Summit – Angie Turbeville spoke about the summit, where  

attendees received information to help create a training standard for the state. Stakeholders were  
presented the national model of Telecommunicator Training Guidelines, and Mr. Bradford presented  
the Legislative agenda regarding training. Ms. Turbeville will be scheduling meetings with  
stakeholders to discuss the topics brought up during the summit and to help decide what should be the  
next steps. 
 b) General Report – Ms. Turbeville had no other items to report on behalf of the Committee Chair.  
 
7. Funding Committee Report 

a) Surry County Reconsideration – Surry County 911 submitted a request for $449,063 which entails phone  
and console furniture. This reconsideration was recommended by Staff and a motion to approve was brought  
forward by the Funding Committee. Vice Chair Wright entertained a motion to accept the Funding Committee’s  
recommendation and the motion passed unanimously. 

b) Funding Position Policy (Base Seat Count) – David Bone stated this item is a policy recommendation to  
the Board coming from the Funding Committee. They ask the 30-day review period to begin so the Board  
can consider the recommendation at the April 26th meeting. Subcommittee Chair Chuck Green presented 
the policy as stated below and reported that the committee is continuing to work on the overflow position 
policy. 

 
Funding Position Policy 

  
 G.S. 143B-1406 requires distributions to primary PSAPs on a monthly basis to fund eligible operations and 

expenses of such operations.  PSAP staffing, and work duty assignments, are made by local governments.  It 
is the policy of the 911 Board to provide funding to primary PSAPs for achieving call taking metrics 
established by applicable rules and standards.  Primary PSAPs may, from time to time, need to increase the 
number of personnel assigned, the number of call taking positions, or other changes impacting positions 
within the primary PSAP.  Non call taking duties shall not be considered when determining staffing or 
positions.  It is the further policy of the 911 Board to enable necessary changes by allocating funds as 
permitted by law for such necessary position changes.  

  
 A “position” refers to the workstation and other associated workspace attributes.  
 
 A primary PSAP may request funding associated with changes in the number of positions.  
  
 Prioritization of factors identified shall be determined by the Funding Committee and identified  
  
 Factors for consideration of such requests include: 
 
 a) demonstration of staffing needs and the PSAP’s analysis of the staffing needs as shown by industry 

 recognized methods (e.g. as published by APCO, NENA, etc.), see e.g. 9 NCAC 06C.0208. 
 b) comparison of similar PSAPs’ staffing, operations, levels of service, see e.g. 9 NCAC 06C.0211(a)(5). 
 c) only call taking duties shall be considered when determining positions, see e.g. 9 NCAC 06C.0208(c), 

 06C.0208(e). 
 d) PSAPs must demonstrate that staffing changes are necessary to meet the call taking rule; e.g. 09 NCAC 

 06C.0209(a) requires answering 90% of calls within ten seconds or less. 
 e) other factors consistent with G.S. 143B-1406, 911 Board rules, and applicable laws. 
 
c) Pamlico County Approved Use of Funds Discussion – Ms. Harris explained that at the review of  

Pamlico County’s FY2017 revenue and expenditure report it was found that $42,766.64 was expended  
from their 911 fund (ETSF) for the purchase of equipment of the backup center, which is ineligible.  
Therefore, it is necessary for them to repay the fund. Ms. Harris believes the ineligible expenditures  
were not deliberate, but simply a mistake on the part of the County. Ms. Harris recommends the  
County be advised of the need to repay their 911 fund and do so by end of FY2019, June 30, 2019. Bo  
Ferguson made the motion to accept the recommendation. David Bone seconded the motion  
and it carried unanimously. 

d) General Report – David Bone mentioned that a subcommittee is working on the overflow seats  
policy and that the Funding Committee continues to work on the NextGen PSAP funding model as well  
as the review of eligible expenditures. 
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8.  Finance Team Report — Marsha Tapler noted that she was still working on the audit, and the 
FY2018 Revenue Expenditure Reports are still in progress. The shortage in staff has affected the 
completion of these reports, but she hopes the temporary help will be in place soon to assist.  
  
9.  Grant Committee Report 

a) 2020 Grant Workshop – Heather Campbell thanked everyone that attended the Grant Workshop, and also  
thanked Randy Beeman, Tonya Evans and all the staff of Durham County 911 for hosting the event. She also  
thanked Brent Renfrow for working with her to improve and streamline the Grant Application. The Grant  
Application will be posted online on April 1st and will be due by midnight on May 31, 2019. No extensions will  
be allowed. Once the application is submitted the PSAPs will receive a confirmation email within 24 hours. The  
committee will review applications at the end of June and presentations will occur on July 9, 2019. David Bone  
suggested the Grant Application information have a dedicated place website that would be easily found and  
available year-round. Ms. Harris advised work would be coordinated with DIT staff managing the website to  
accomplish this as soon as staffing levels allowed for such tasks. Vice Chair Wright asked about working with  
NENA and APCO to create breakout sessions for grant information. Ms. Harris noted she would reach out to  
the presidents of both organizations for discussion. 
  b) General Report – Ms. Campbell advised there were no other items to report. 
 
10.  Standards Committee Report — Donna Wright said the next committee meeting is scheduled for 
May and there were no other items to report. 
 
11.  Technology Committee Report  
 a) ESInet/HCH Migration/Deployment – Gerry Means gave an update, stating that 108 PSAPs were   
onboard for the ESInet with a large majority participating in the hosted call handling solution. The 
NextGen project is on target to meet the yearly objective with 40 PSAPs migrated to the ESInet. 
 b) NMAC Status – Mr. Means said the build-out of the facility is complete and quotes should be 
arriving soon for console furniture. Stanley Meeks has been hired as the NMAC Manager and will start on 
April 1. He will be introduced to Committees held after his arrival and to the full Board at the April 
meeting.  
 c) GIS Contract Award Status – GeoComm, Inc. was awarded the GIS contract at the last Board    
meeting and Mr. Means plans to meet with them in the coming weeks to discuss further steps,  
particularly to schedule a kick off meeting.  
 d) General Report – Mr. Means provided additional comments about the Federal 911 grant and how 
beneficial it will be to the overall NextGen 911 project.  
 
12. 911 Regional Coordinator Reports — Tina Gardner reported she and Angie Turbeville had a 
meeting with Forsyth County about ESInet. They also met with Greene County about ESInet and the 
review process. Tina completed the Currituck County and Pasquotank County reviews, who had only 
minor deficiencies to address. To date, 33 PSAPs have completed the peer review process. Ms. Harris 
said additional PSAP reviewers are needed and anyone interested should contact Tina Gardner. Future 
tasks for the RCs include meeting with PSAPs to work on their call answer times, scheduling additional 
PSAP peer reviews and reviewer training. Ms. Turbeville has been working on the Microsoft Dynamic 365 
CRM project and a meeting is planned for April 9 with developers and project mangers from Planet 
Technologies to discuss requirements with staff. This is the first stage of the six-week project.  
 
13. Other — Vice Chair Wright mentioned the third PSAP Managers Certification course has begun with 
71 students in two sections. Students will be required to listen to the Board Meeting and report Board 
action items and discussion.   
 
The next Board Meeting will be held on April 26, 10:00 AM, at 3514 Bush Street, Raleigh 
 
Adjourn — Vice Chair Wright adjourned the meeting at 11:07 AM. 



FY2019 begining Fund Balance: $23,982,041.12

July 2018 August 2018 September 2018 October 2018 November 2018 December 2018 January 2019 February 2019 March 2019

Revenue 10% $742,198.28 $770,273.57 $759,742.49 $721,143.23 $795,804.48 $766,266.11 $804,652.25 $717,760.34 $810,940.27

Interest allocation $31,728.53 $33,344.74 $35,395.85 $36,585.89 $40,170.25 $44,167.47 $65,257.05 $64,428.60 $62,024.51

Grant Fund Transfer $11,800,000.00 $0.00 $0.00 $0.00
NG 911 Disbursement -$20,521.77 -$10,496.00 -$14,521.50 -$19,943.00 -$15,088.00 -$13,699.00 -$10,688.70 $0.00 -$87,151.02

NG 911 Fund Balance $24,735,446.16 $25,528,568.47 $26,309,185.31 $27,046,971.43 $27,867,858.16 $40,464,592.74 $41,323,813.34 $42,106,002.28 $42,891,816.04

FY2019 begining Fund Balance: $6,246,558.26

July 2018 August 2018 September 2018 October 2018 November 2018 December 2018 January 2019 February 2019 March 2019

CMRS Revenue 15% $559,586.10 $582,703.11 $597,782.52 $528,732.47 $601,956.80 $580,775.17 $643,777.96 $554,998.85 $620,845.27

Interest allocation $8,264.27 $9,186.20 $10,268.97 $6,412.15 $7,643.11 $8,569.08 $8,944.13 $9,575.42 $9,878.53

Grant Fund Transfer -$3,000,000.00
CMRS Disbursement $0.00 $0.00 -$403,322.40 $0.00 -$349,034.18 -$450,007.58 -$57,226.75 $0.00 -$750,049.02

CMRS Fund Balance $6,814,408.63 $7,406,297.94 $4,611,027.03 $5,146,171.65 $5,406,737.38 $5,546,074.05 $6,141,569.39 $6,706,143.66 $6,586,818.44

FY2019 begining Fund Balance: $15,115,621.09

July 2018 August 2018 September 2018 October 2018 November 2018 December 2018 January 2019 February 2019 March 2019

PSAP Revenue 85% $3,170,987.91 $3,301,984.25 $3,387,434.27 $2,996,150.63 $3,411,088.59 $3,291,059.29 $3,648,075.11 $3,144,993.48 $3,518,123.15

Wireline Revenue $781,929.85 $922,998.00 $637,676.78 $810,918.75 $1,600,486.15 $790,361.46 $777,408.64 $1,384,185.14 $832,807.23

VOIP Revenue $968,260.32 $1,057,440.06 $1,100,957.88 $1,024,156.56 $401,726.78 $1,023,334.84 $1,048,765.39 $397,435.28 $999,523.85

Prepaid Wireless Revenue $1,132,222.27 $998,011.93 $1,045,454.09 $1,065,427.55 $1,075,359.55 $1,141,900.22 $1,051,424.05 $913,631.92 $1,254,178.06

Interest allocation $19,998.15 $22,854.79 $26,336.34 $4,011.47 $6,717.17 $10,688.94 $14,075.27 $17,140.47 $18,527.03

Subtotal $6,073,398.50 $6,303,289.03 $6,197,859.36 $5,900,664.96 $6,495,378.24 $6,257,344.75 $6,539,748.46 $5,857,386.29 $6,623,159.32

Grant Fund Transfer Out -$18,045,136.00
PSAP Distribution -$4,235,116.50 -$4,262,617.06 -$4,262,617.06 -$4,262,617.06 -$4,273,829.24 -$4,273,829.24 -$4,273,829.24 -$4,273,829.24 -$4,273,829.24

PSAP Fund Balance $16,953,903.09 $18,994,575.06 $2,884,681.36 $4,522,729.26 $6,744,278.26 $8,727,793.77 $10,993,712.99 $12,577,270.04 $14,926,600.12

NG 911 FUND 

CMRS FUND

PSAP FUND



Total Disbursed    

YTD Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19

Remaining 

Expenditures Grant 

Balance

$30,028,840.94 $29,003,750.23 $28,391,979.78 $48,743,802.60 $47,703,698.65 $46,994,633.31 $34,343,094.96 $34,078,858.08 $33,161,273.46

FY2016 Award Amount 

Graham County G2016-01 3,401,528.00 -1,663,440.31 -294,534.90 -146,614.50 -75,961.85 1,220,976.44

Hyde County G2016-02 1,266,887.00 -1,059,862.39 -130,999.61 0.00

Richmond County G2016-03 6,357,537.00 -4,717,991.65 -361,750.73 1,277,794.62

FY2017 Award Amount 

Catawba G2017-1A 296,827.00 -240,058.32 56,768.68

Forsyth G2017-3 1,085,000.00 -408,843.84 -131,613.29 544,542.87

Lincoln G2017-6 2,000,000.00 -545,158.62 -233,437.92 1,221,403.46

Martin G2017-7 5,196,315.00 -268,249.59 -136,984.98 -244,509.34 -261,171.96 -638,986.45 3,646,412.68

Mitchell G2017-9 3,163,000.00 -249,251.47 -11,625.63 -339,700.27 -111,499.93 -246,896.17 -39,346.77 -325,573.63 1,839,106.13

Moore G2017-10 586,404.00 -546,169.09 40,234.91

Pasquotank G2017-11 1,010,779.00 -531,580.33 -164,425.00 314,773.67

Perquimans G2017-12A 176,206.00 -145,352.51 -30,853.00 0.00

Rocky Mount G2017-13A 166,749.00 -19,275.00 147,474.00

Washington G2017-16 344,524.00 0.00 344,524.00

FY2018 Award Amount 

Franklin G2018B-4 1,204,482.00 0.00 -542,025.00 -81,167.75 -323,915.65 -40,709.25 -9,290.75 207,373.60

Robeson G2018B-1 339,065.00 0.00 -288,398.86 50,666.14

Wilson G2018B-2 157,913.00 0.00 157,913.00

Iredell G2018B-3 2,361,230.00 0.00 -156,275.81 -297,843.79 1,907,110.40

FY2019 Award Amount 

Wilson G2019-01 4,670.00 0.00 4,670.00

Pender G2019-02 361,760.00 0.00 361,760.00

Greene G2019-03 841,964.00 0.00 841,964.00

Wayne G2019-04 1,530,693.00 0.00 1,530,693.00

Rutherford G2019-05 1,161,548.00 0.00 1,161,548.00

Halifax G2019-06 4,067,780.00 0.00 4,067,780.00

STATEWIDE PROJECTS: Award Amount 

E-CATS  II 2,974,002.00 -845,161.71 -66,600.00 0.00 -632,240.00 1,430,000.29

Interpretive Services 1,155,000.00 -239,637.56 -51,822.00 -18,766.50 -17,504.25 -19,597.50 -17,403.00 -17,856.75 -33,887.25 -14,171.25 724,353.94

Ortho Project III Image 17 3,815,129.00 -3,466,793.24 -1,698.05 0.00

Ortho Project III Image 18 3,508,433.00 -1,572,924.74 -65,660.65 -261,679.70 -634,007.20 -124,226.30 -24,206.13 -87,122.64 -14,497.41 -188,917.66 535,190.57

Ortho Project III Image 19 3,273,555.00 0.00 -526.64 -4,605.68 -328,045.60 2,940,377.08

CRM Statewide One-time Development 250,000.00 0.00 250,000.00

21,045,136.00 -11,800,000.00

Interest 39,728.52 39,098.65 39,366.02 67,783.75 70,849.68 74,481.30 55,384.94 53,132.87 48,848.42
Total Ending 

Fund Balance 30,028,840.94$  $29,003,750.23 $28,391,979.78 $48,743,802.60 $47,703,698.65 $46,994,633.31 $34,343,094.96 $34,078,858.08 $33,161,273.46 $31,471,496.14

Encumbered Grants total: 26,825,411.48$         

CASH BASIS REPORTING Total available fund balance: $4,646,084.66

PSAP Grant-Statewide 911 Projects Fund

Approved Transfer from 

PSAP Fund 
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MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Graham County, NC 

E911 Enhancement/Replacement MCP Project Number 15-111 

Monthly Progress Report – March, 2019 

 

Activity This Period Next Period 

1. Design • Construction complete • Construction complete 

2. Permits • Construction complete • Construction complete 

3. Construction • Construction complete • Construction complete 

4. Communications 

Systems 

• Continued review / testing of 

backup sites 

• Finalize invoices and prepare to 

submit reimbursement 

• Complete any punchlist items 

• Determine final steps for project 

• Submit funding reimbursement 

• Identify any outstanding 

punchlist items 

5. Other Activity • MCP held weekly conference 

calls with the County 

• MCP will continue the weekly 

conference call schedule with 

the County 
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MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Greene County, NC 

911 Facility Relocation MCP Project Number 18-128 

Monthly Progress Report – March, 2019 

 

Activity This Period Next Period 

1. Design 

• Reviewed RFQ submission for 

project design team 

• Received approval to proceed 

by County Board of 

Commissioners 

• Begin negotiations with project 

design team 

• Review contracts of selected 

architect 

2. Permits • None in this period • None expected in this period 

3. Construction • None in this period • None expected in this period 

4. Communications 

Systems 

• MCP performed a technology 

assessment in preparation for 

developing a project budget 

• None expected in this period 

5. Other Activity 

• Held routine project planning 

meetings with MCP 

• Participated in the NC 911 

Board Grant Workshop 

• Prepared and submitted 

required grant budget and 

timeline documents 

• Continue to participate in 

routine project planning and 

working meetings to facilitate 

the next steps of the project. 
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MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Iredell County PSAP Enhancement and Regional Backup 

Initiative 

PSAP Grant Project MCP Project Number 16-114 

Monthly Progress Report – March, 2019 

 

Activity This Period Next Period 

1. Design • No actions required • No actions expected 

2. Permits • No actions required • No actions expected 

3. Construction • No action required • No actions expected 

4. Communications 

Systems 

• Continued biweekly meetings 

with AT&T on call handling 

• Continued migration planning 

for radio console system 

• Kickoff meeting for ECOM 

network and the server / 

storage environment 

• Prepared for kickoff of CAD 

installation 

• Continued installation of audio-

visual system 

• Internal coordination meetings 

on technology procurement and 

installation 

• Detailed budget review 

• Finalized installation of 

equipment racks 

• Aligned power and grounding 

needs in data center 

• Began work with Duke on 

installation of equipment 

• Issued procurement for building 

amplifier system 

• Kickoff radio system installation 

project 

• Track progress of fiber 

installation 

• Continue biweekly meetings 

with AT&T on call handling 

• Continue biweekly meetings for  

procurement planning / 

timelines for technical systems 

• Continued coordination with 

other entities utilizing the facility 

for backup 

• Finalize installation of Spectrum 

services 

• Begin rack/stack compute and 

storage equipment 

• Begin building CAD virtual 

environment 

• Design firewall initial layout 

• Finalize Audio-Visual 

installation 

• Prepare testing plans for 

installed systems 
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MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Activity This Period Next Period 

5. Other Activity • MCP continued biweekly project 

meetings with the client 

• MCP will continue biweekly 

project meetings with the client 
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Lincoln County PSAP, NC 

PSAP Grant Project MCP Project Number 17-125 

Monthly Progress Report – March, 2019 

 

Activity This Period Next Period 

1. Design • Continued submittal review • Continue submittal process 

2. Permits • No actions required • No actions expected 

3. Construction • Continued overhead rough-in 

• Continued wall rough-in 

• Continued exterior electrical 

conduit 

• Completed light pole bases 

• Completed masonry 

• Completed roof drainage 

• Continued roofing 

• Continued temporary heating 

measures 

• Continued drywall 

• Continued curb and gutter 

• Continued sidewalks 

• Completed equipment pads 

• Completed fireproofing 

• Set fire pump 

• Set generator 

• Began site grounding 

• Complete site grounding 

• Complete masonry 

• Complete metal stud framing 

• Complete drywall 

• Complete wall rough-in 

• Complete overhead rough-in 

• Complete roofing 

• Complete exterior concrete 

• Complete curb & gutter 

• Complete aluminum storefront 

• Continue temporary heating 

measures 

• Complete fire pump installation 

• Begin perimeter fencing 

• Begin painting 

• Begin ceramic tile 

• Begin access flooring 

4. Communications 

Systems 

• Participate in AT&T project 

status calls 

• Review procurement of IT 

needs, to include PC 

workstations, networks, servers, 

storage, etc. 

• Finalize alarm light for dispatch 

furniture 

• Continue radio console 

migration planning 

• Continue to participate in 

biweekly AT&T project meetings 

• Continue radio console 

migration planning 

• Finalize procurement of IT 

needs, to include monitors, PC 

Workstations, Networks, 

Servers and other required 

technology 

• Schedule kickoff and next steps 

for recording system 
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Activity This Period Next Period 

• Perform review of IT aspects of 

the project, identifying any gaps 

and begin locating equipment 

within the datacenter 

• Procure ProQA 

• Prepare kickoff of CAD server / 

software installation 

• Prepare printer and multi-

function device procurement 

• Continued technology planning 

and timeline meetings 

• Continue to track fiber 

construction project 

• Schedule kickoff and next steps 

for the CAD system 

• Align equipment for DukeNet 

• Verify 10-digit telephone needs 

• Continue technology planning 

and timeline meetings 

5. Other Activity • MCP held biweekly project 

meetings with the client 

• Lincoln County staff and MCP 

participated in monthly 

construction meeting 

• MCP will continue biweekly 

project meetings with the client 

• Lincoln County staff and MCP 

will participate in the monthly 

construction meeting 
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Martin County PSAP and Regional Backup Facility, NC 

PSAP Consolidation Project – Phase II – Grant Project MCP Project Number 16-184 

Monthly Progress Report – March 2019 

 

Activity This Period Next Period 

1. Design • Continued submittal review • No additional actions planned 

2. Permits • No additional permits required • Radio tower installation 

3. Construction • Continue site work 

• Continue siding and exterior 

work 

• Install raised floor 

• Install under-floor grounding 

• Finish drywall 

• Begin painting 

• Install windows 

• Begin cabling 

• Finalize site work 

• Finalize paving 

• Install UPS 

• Install Generator 

• Finalize siding and exterior work 

• Finalize grounding 

• Finalize windows 

• Begin punchlist items 

• Finalize cabling 

4. Communications 

Systems 

• Continue biweekly meetings 

with AT&T on hosted call 

handling 

• Sitewalk for radio tower 

• Procure office / admin furniture 

• Track installation of MCNC fiber 

circuits 

• Finalize owner provided kitchen 

items 

• Issue order for security camera 

system 

• Evaluate options for recording 

solutions 

• Sitewalk with Audio Visual 

vendors 

• Continue technology 

coordination meetings 

• Continue design of Bertie 

County technology needs 

• Begin receiving and setting up 

technology items 

• Continue biweekly coordination 

calls with AT&T 

• Install radio tower 

• Continue discussions on audio 

visual needs 

• Plan install of security cameras 

• Continue coordination with 

Bertie and Pasquotank on 

facility / technology needs 

• Issue remaining orders and 

begin scheduling installations 

• Finalize administrative 

telephone system 

• Schedule install of cable TV 

service 

• Verify 10-digit admin lines 
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Activity This Period Next Period 

5. Other Activity • MCP conducted periodic 

conference calls with the clients 

• Participated in on-site 

construction meeting 

• Requested extension on grant 

deadline. 

• MCP will participate in project 

team meetings with the clients 

• Continued participation in 

construction meetings 
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Mitchell County, NC 

PSAP Construction and Regional Backup MCP Project Number 16-173 

Monthly Progress Report – March 2019 

 

Activity This Period Next Period 

1. Design • N/A • No further activity 

2. Permits • N/A • No further activity 

3. Construction • Completed drywall installations 

• Installed corner guard backing 

angle 

• Completed dryfall paint above 

ceiling 

• Completed priming 

• Began interior storefront 

• Began above-ceiling rough-ins 

• Completed ceramic tile 

• Continued ceiling grid 

installations 

• Substantially completed exterior 

trim 

• Poured electrical and 

mechanical equipment pads 

• Attended monthly construction 

meeting 

• Discussed grounding concerns 

with electrician 

• Reviewed and commented on 

contractor submittals 

• Conducted site reviews (County, 

MCP, and Stewart Cooper 

Newell) 

• Took site photographs (MCP 

and Stewart Cooper Newell) 

• Complete finish grading 

• Complete drive and parking 

subgrade 

• Begin fencing 

• Complete storm water retention 

system 

• Complete exterior trim 

• Accept generator on-site 

• Set electrical disconnects 

• Install bullet-proof windows 

• Complete interior storefront 

• Install guttering 

• Complete casework 

• Install window trim 

• Install doors and hardware 

• Conduct third-party testing 

when applicable (ongoing) 

• Conduct site review(s) 

(ongoing) 

• Attend monthly construction 

meeting 

• Review contractor submittals 

• Maintain photographic progress 

4. Communications 

Systems 

• Completed draft RFP for radio 

consoles 

• Reviewed draft RFP for radio 

consoles between County and 

MCP 

• Release RFP for radio consoles 

• Release workstation furniture 

vendor 

• Enter into contract for 

workstation furniture 
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Activity This Period Next Period 

• Select workstation furniture 

vendor 

• Held logging recorder 

demonstration 

• Reviewed cabling designs 

• Continued to refine technology 

plan 

• Continued to refine 

procurement timeline 

• Held technology review meeting 

• Select radio console vendor 

• Procure tower 

• Continue to refine procurement 

timeline 

• Hold technology review meeting 

5. Other Activity • Continued to track grant 

spending 

• Updated budget tracking 

spreadsheet 

• Regular communications with 

project team, as needed 

• Track grant budget (ongoing) 

• Hold status meeting between 

County and MCP 
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Pasquotank County PSAP, NC 

PSAP Consolidation Project MCP Project Number 16-185 

Monthly Progress Report – March, 2019 

 

Activity This Period Next Period 

1. Design • Continued submittal review • No additional actions planned 

2. Permits • No action • No action 

3. Construction • Continue site work 

• Continue siding and exterior 

work 

• Install raised floor 

• Install under-floor grounding 

• Finish drywall 

• Begin painting 

• Install windows 

• Begin cabling 

• Finalize site work 

• Finalize paving 

• Install UPS 

• Install Generator 

• Finalize siding and exterior work 

• Finalize grounding 

• Finalize windows 

• Begin punchlist items 

• Finalize cabling 

4. Communications 

Systems 

• Continue biweekly meetings 

with AT&T on hosted call 

handling  

• Track installation of dispatch 

furniture 

• Continue to track progress on 

tower modifications 

• Begin coordination of data 

circuits 

• Begin discussions on migration 

of equipment to new backup 

site 

• Continue biweekly coordination 

calls with AT&T 

• Participate in equipment 

migration planning and 

documentation 

• Participate in planning meetings 

with Martin County 

• Begin procurement of needed 

IT equipment 

• Begin planning the installation 

of the local paging system 

upgrade 

5. Other Activity • MCP conducted periodic project 

communications with the 

stakeholders 

• Requested extension on grant 

deadline 

• MCP will conduct periodic 

communications with the 

stakeholders 
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Richmond County, NC 

PSAP Consolidation and Construction MCP Project Number 15-175 
Monthly Progress Report – March 2019 

 

Activity This Period Next Period 

1. Design • N/A • No further activity 

2. Permits • N/A • No further activity 

3. Construction • N/A • No further activity 

4. Communications 
Systems 

• Held-kick-off meeting for MDT 
and cradlepoint projects 

• Imaged one MDT 
• Prepared installation schedule 

• Confirm MDT imaging 
• Replicate images to other MDTs 
• Install MDT mounts and 

cradlepoints 
• Schedule MDT training 

5. Other Activity • Held status meeting between 
County and MCP 

• Conducted budget review 
meetings with County 

• Hold status meeting between 
County and MCP 

• Continue to track grant budget 
• Regular communications with 

project team, as needed – 
ongoing 

 
 



 
 

 

1 
MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Richmond County, NC 

PSAP Consolidation and Construction MCP Project Number 15-175 
Monthly Progress Report – March 2019 

 

Activity This Period Next Period 

1. Design • N/A • No further activity 

2. Permits • N/A • No further activity 

3. Construction • N/A • No further activity 

4. Communications 
Systems 

• Held-kick-off meeting for MDT 
and cradlepoint projects 

• Imaged one MDT 
• Prepared installation schedule 

• Confirm MDT imaging 
• Replicate images to other MDTs 
• Install MDT mounts and 

cradlepoints 
• Schedule MDT training 

5. Other Activity • Held status meeting between 
County and MCP 

• Conducted budget review 
meetings with County 

• Hold status meeting between 
County and MCP 

• Continue to track grant budget 
• Regular communications with 

project team, as needed – 
ongoing 

 
 



 

Rutherford County SO 911 - 240. North Washington St, Rutherfordton, NC 28139 
Lt. Greg Dotson   - greg.dotson@rutherfordcountync.gov    Direct:  828-287-6095 

Rutherford 911  
                                                                                  Monthly Progress Report 
 

Current Activity                 April 2019 
Rutherford PSAP Relocation / Enhancement 
 

• Property owner has been presented with the Agreement to Purchase.  
• Completing interviews with Architect(s)/Engineering firm. 
• Architect Proposal will be accepted and signed the first week of April. 
• Provide Architect with conceptual interior design plans. 
• Preparing revised budget and work plan – completion by April 30th. 

Next Month’s Activity              May 2019 
Rutherford PSAP Relocation / Enhancement 
 

• Review and approve schematic drawings from Architect. 
• Review PSAP configuration of existing console furniture. 
• Follow up meeting(s) with Electrical engineer. 
• Begin strategic planning with Mobile Communications for relocation. 

Future Activity                June 2019 
Rutherford PSAP Relocation / Enhancement 
 

• Anticipated closing date (June 28, 2019) 153 Sparks Drive, Forest City 

 
 

 
 

 

mailto:greg.dotson@rutherfordcountync.gov


 

Tab 5 (15 Minutes) 
Executive Director Report    
Pokey Harris  
 
5 a) 
National Public-Safety 
Telecommunicator Week  
April 14 – 20, 2019 

        



 

5 b) 
NextGen 911 Migration Status 
 

 
 
 
 
 



 

5 c) 
Gaston County  
ESInet Migration #3 
 
On Monday, March 25, Gaston County migrated to the ESInet. They 
continue to use their on-premise call handling solution. Everything 
went smooth, with Captain Myron Shelor of the Gaston County 
Police Communications Division sharing his thoughts saying that 
“things went extremely well and I think that has to do with the work 
that everyone put in leading up to now. This was one big piece in a 
large technology upgrade we are going through. CAD in 2018, 
ESInet in 2019 and good lord willing and the creek don't rise, 800 
radio in early 2020.  Big things going on here and thank you for all 
your support!!!! We look forward to helping pave the way forward for 
911 in NC.” 

 



 

5 d) 
Lumberton 
ESInet Migration #4 
 
On Wednesday, March 27, the City of Lumberton migrated to the 
ESInet with their primary PSAP joining the hosted call handling 
solution. Their backup PSAP remains an on-premise call handling 
solution. Bill French, Director of Emergency Services for the City 
noted, “I would like to thank all those vendors and partners and 
especially the NC 911 Board that made the ESInet possible. Our 
transition at both our primary and backup went smoothly, and any 
issues were identified and resolved quickly. We are really looking 
forward to collaborating with other agencies and discovering all the 
possibilities that this system will bring to our industry.” 

 
 



 

5 e) 
Meeting with Camp Lejeune 
 

5 f) 
Presentation to North Carolina Commander 
Council 
 

5 g) 
Upcoming NG911 GIS Roadshow 
 

5 h) 
Staffing Update 
 

5 i) 
Federal 911 Grant Program Status 
 

5 j) 
FY 2018 Biennial Audit 
 

5 k) 
Meeting with new DIT CFO, Mark Newsome 
 

5l) 
Upcoming Chairman PSAP Tours – May 2019 
 

5 m) 
Legislative Update 
Richard Bradford 
 

5 n) 
Acknowledgement for PSAPs During Recent 
Events 



 

Tab 6 (15 Minutes) 
Center of Geographic 
Information Analysis 2020-23 
Cycle Proposal 
Pokey Harris 
 
6 a) 
Presentation  
Tim Johnson, CGIA Director 
 
6 b) 
Proposal Consideration and 
Recommendation  
(Vote Required) 
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areas is being utilized for the Charlotte and Asheville central business districts in the current 
2019 project and will continue throughout the proposed statewide cycle.   
 
Another improvement proposed as an option for the 2020 through 2023 orthoimagery cycle is 
the inclusion of color infrared (CIR) imagery alongside the typical 3-band, true color (RGB) 
product developed in past projects.  In 2011, the GICC published a guide to understanding and 
utilizing CIR imagery (see http://www.nconemap.com/Portals/7/documents 
/Using_Color_Infrared_Imagery_20110810.pdf ).  This guide defines CIR as a form of imagery 
derived from part of the light spectrum that the human eye cannot detect.  It was originally 
developed during World War II for the U.S. military to detect camoflauged enemy tanks and is 
typically collected by the imagery sensors used for this program, but not processed or delivered 
to CGIA.  The North Carolina Technical Specifications for Digital Orthophoto Base Mapping 
recommends including the CIR product alongside the normal 3-band imagery product.  
However, back in the original 2010 statewide orthoimagery project it was considered too cost-
prohibitive due to the increased processing and storage requirements.  
 
In recent years, the costs associated with this additional product have been drastically reduced 
due to the lower prices for computer processing hardware and storage.  The benefits of CIR 
imagery now outweigh the minimal remaining cost, especially with the upcoming transition to 
NG911.  CIR has many uses for a variety of industries, but in terms of NG911, it greatly 
enhances the ability to distinguish built features and impervious surfaces, such as roads, 
buildings, and parking lots, from trees and other vegetation, which can be seen in Figure 6 
below.  The CIR product will aid in improving and validating the GIS datasets used in NG911 
for street centerlines and addressing.  It can also be loaded as an additional layer in conjunction 
with the standard orthoimagery products in certain CAD software that can aid response teams 
in navigating difficult terrain and highlighting man-made objects in dense vegetation.  If a road 

Figure 6: Color Infrared Imagery Example 
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A detailed schedule of each phase is presented in the Scope of Work.  This schedule illustrates 
the concurrency across phases.  The statewide orthoimagery business plan is based on a four-
year refresh rate.  To meet this requirement, phases of the Program must be managed with 
overlap.  As a result, CGIA emphasizes sound project management practice to ensure major 
blocks of tasking within each phase are delivered on time and within budget.  As an example, 
the most demanding period of the program occurs during the period between July and 
December.  Technical staffing is focused on quality review; simultaneously the CGIA project 
team is leading QBS and startup of the next phase.  CGIA has demonstrated proficiency 
through the lifecycle of the past two statewide cycles in managing the complexity of concurrent 
phases of the Program.  Additionally, over the past few projects, investments in computer 
hardware and implementation of more efficient workflows have facilitated delivery of final 
imagery products to PSAPs six weeks ahead of previous project delivery timelines.  The team 
hopes to continue this trend by seeking additional efficiencies in the project timeline. 
The remainder of this proposal includes a scope of work that repeats for four phases, each 
representing a quarter of the state. 

Scope of Work 

The scope of work consists of five distinct tasks performed by a combination of the state project 
team and private sector contractors. 
Task 1: Qualifications-Based Selection and Procurement (July – December) 
The purpose of this task is to develop contracts with public and private sector project partners 
and to begin other administrative tasks in preparation for orthoimagery acquisition.   Specific 
activities under this task include: 

Jul-2019 Jul-2020 Jul-2021 Jul-2022 Jul-2023 Jul-2024

Phase 4

Phase 3

Phase 2

Phase 1

STATEWIDE ORTHOIMAGERY CYCLE 2020 - 2023 
PROJECTED PROJECT TIMELINES

Task 1: QBS

Task 2: Acquisition & Production

Task 3: Quality Control

Task 4: Delivery & Implementation

Task 5: Project Closeout

Figure 10: Statewide Cycle 2020 – 2023 Lifecycle showing overlap between projects. 
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1. Develop a statement of work, develop and execute a contract between CGIA and the NC 
911 Board, and develop contracts between CGIA and the NCDOT Photogrammetry Unit 
and the NCDPS-NC Geodetic Survey, respectively. 

2. Develop and release an RFQ and manage a QBS process for qualifying private sector 
contractors.   

3. Select private sector contractors as a result of the QBS process and negotiate actual cost. 

4. Initiate project planning, meet with project partners, and begin outreach activities with 
stakeholders. 

5. Conduct kickoff and planning workshops with all applicable parties including project 
partners, contractors, and the Geographic Information Coordinating Council, Working 
Group for Orthoimagery and Elevation. 

6. Develop core data required to support the project, develop project websites, initiate 
open lines of communication, and implement the project SharePoint site. 

7. Finalize extents and requirements for ‘true orthoimagery’ development process in built-
up urban areas in the project area to facilitate contract requirements for private sector 
contractors. 

Deliverables: 
• Contract between CGIA and the NC 911 Board 
• Contracts between CGIA and NCDOT Photogrammetry and NCDPS-NC Geodetic 

Survey 
• Contracts between CGIA and private sector contractors 
• Project website and project SharePoint site 

 
Task 2: Imagery Acquisition and Production (January – July) 
The purpose of this task is to acquire leaf-off imagery and to perform and document all post-
processing activities prior to product delivery.  Prior to the flying season, the team must plan 
the technical details of the project, finalize technical requirements, and develop, engage, review, 
and approve quality compliance documentation.  The flying season is driven by sun angle and 
vegetation per the North Carolina Technical Specifications for Digital Orthophoto Base Mapping, the 
state standard.  The goals are to minimize shadows, snow, and vegetative cover that would 
obscure infrastructure.  CGIA and the state project team, including NCDOT, NC Secretary of 
State, and NCDPS-NC Geodetic Survey, mandates adherence by subcontractors to the North 
Carolina Technical Specifications for Digital Orthophoto Base Mapping and invests a detailed focus 
on photogrammetric compliance.  Specific activities under this task include: 

1. Acquisition Planning.  Validate digital sensors using NC’s validation range and 
procedures.  Produce and review and finalize detailed flight plans.  Design and 
implement ground control and survey planning. 

2. Review planning compliance documentation. 

3. Finalize imagery specifications to facilitate consistent radiometric deliverables across 
varying land classifications and contractor study areas. 
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4. Conduct flights, acquire orthoimagery, and verify images captured meet state 
specifications. 

5. Perform all post processing activities required to develop a tile-based orthorectified 
product. 

6. Deliver acceptance documentation for acquisition and all post processing submittals. 

7. Develop and procure agreement with the VOICE quality control application contractor. 

8. Quality Control Application:  Update the VOICE application based on the previous 
projects’ user experience.  The VOICE application receives the delivery of orthoimagery 
tiles and facilitates three levels of visual quality control (Levels 2-4 where Level 2 is a 
30% quality review by NCDOT, Level 3 is a 5% review by CGIA, and Level 4 is an 
independent review by PSAP and local government end-users). 

9. Confirm software readiness to support quality review process.  Acquire hardware to 
facilitate receipt of processed data.  Plan hosting services and software updates to 
accommodate online access to imagery.   

10. Outreach:  Perform outreach and conduct training programs for PSAPs and local 
government points of contact to perform quality review during the Production stage.  
CGIA will work with the NC 911 Board to identify the appropriate contacts. 

Deliverables: 
• Detailed requirements for imagery products 
• Quality Review Training programs   
• Reports verifying images captured meet state specifications 

Assumptions 
• To account for weather and leaf-off conditions, flight terms vary depending on 

geographic areas. 
 

Task 3: Quality Control (August – December) 
The purpose of this task is to perform the following four primary tasks: 

• Complete a full circle quality review on the image deliverable product (including 
review, issues submittal, resolution, resolution submittal review, and signoff). 

• Develop secondary image format of 3-band (RGB) images after satisfactory signoff 
and delivery of the TIFF product. 

• Develop additional imagery products of false-color color infrared images from 
delivered TIFF product. 

• Implement DIT hosting services and procurement and initiate data loading onto NC 
OneMap. 

• Open communications for final delivery. 

 

Specific activities under this task include: 
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1. Finalize and secure DIT hosting services and perform initial image data loading onto 
DIT servers. 

2. Conduct Level 1 quality review by imagery processing contractors to assure the 
imagery meets state specifications and is free of systematic error or systematic visual 
quality issues and to verify the quality and completeness of the product. 

3. Conduct Level 2-4 quality review through the VOICE application, identify valid 
issues, and submit and receive revised imagery from imagery processing contractors. 

4. Develop a MrSID format 20:1 compression file for each 3-band (RGB) tile in the 
county and a 50:1 compression format that represents an entire county mosaic.   
CGIA will request feedback from PSAP and local government end-users to 
determine exceptions to the delivered compression format. 

5. If the CIR option is selected, develop a MrSID format 20:1 compression file for each 
4-band (CIR) tile in the county and a 50:1 compression format that represents an 
entire county mosaid of the CIR product. 

6. Complete horizontal quality control and review process. 

7. Work with Primary PSAP contacts to set and schedule early December delivery 
meetings. 

8. Package imagery products on portable disk drives to include delivery of final 
imagery in GeoTIFF format, MrSID compressed format, metadata, and other 
applicable documentation.  This also includes the logistics to maintain master copies 
of the GeoTIFF tiles, MrSID tiles and mosaics, finalize metadata files, assemble 
neighbor imagery, and collect other applicable data relevant to the primary county. 

Deliverables: 
• Quality control reports per county 
 

Assumptions 
• GeoTIFF product release by the processing contractor(s) will occur no later than 

seven months after completion of flights. 

• The Public Safety Answering Points and the local government GIS representatives 
perform early quality review of the product as part of the Level 4 quality review 
through the VOICE application. 

• 4-band CIR tasks are dependent on NC 911 Board approval of budget option for 
developing that product. 

Task 4: Implementation (December – March) 
The purpose of this task is to deliver the final orthoimagery product to each PSAP including 
prior phase data as well as imagery seven miles into Georgia, South Carolina, Tennessee, and 
Virginia, implement release of data on NC OneMap, and evaluate each county’s quality review 
(60-day evaluation period). 
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1. Product Delivery:  This task includes the distribution of data to each PSAP. 

2. NC OneMap Implementation:  CGIA will load the imagery into the NC OneMap 
database for public access as imagery services and as downloadable compressed 
imagery. The storage and maintenance will be continuous through the four 
cycles of quarter-state imagery acquisition. 
 

3. 60-Day Evaluation:  Each PSAP and county GIS office will evaluate the delivered 
product(s) during a period of 60 days to validate completeness or defectiveness 
or the existence of quality issues.   CGIA will work with PSAPs to deliver 
exceptions and/or resolve outstanding data with contractors. 

Deliverables: 
• Final orthoimagery in GeoTIFF and MrSID formats 
• NC OneMap release  

Assumptions 
• States of Georgia, South Carolina, Tennessee, and Virginia will supply data either 

directly or through their respective county governments 
 

Task 5: Project Closeout (March – May) 
The purpose of this task is to perform project management and other activities relevant to 
project closeout and procurement.  This includes evaluating final contractor invoices and 
issuing final payment after state acceptance of all deliverables.  This task also involves resolving 
and accepting final delivery of outstanding documentation, including final and lessons learned 
reports by acquisition contractors, to finalize contractor performance evaluations, conclude 
contractor agreements, to develop and deliver the final project report, and to perform project 
management closeout. 
 

Deliverables: 
• Final Report 

Summary of Deliverables 
Technical 

1. Orthoimagery, true color RGB with 0.5-foot resolution in 5,000 by 5,000-foot tiles 
(equivalent to a mapping scale of 1 inch – 200 feet) in GeoTIFF and MrSID (20:1 
compression ratio) formats, as well as a derived single file per county MrSID mosaic 
(50:1 compression ratio) format. 

2. If the CIR Option is selected, orthoimagery, false color CIR with 0.5-foot resolution 
in 5,000 by 5,000-foot tiles (equivalent to a mapping scale of 1 inch – 200 feet) in 
GeoTIFF and MrSID (20:1 compression ratio) formats, as well as a derived single file 
per county MrSID mosaic (50:1 compression ratio) format. 

3. Imagery will be consistent with the North Carolina Technical Specifications for Digital 
Orthophoto Base Mapping, Land Records Management Section, North Carolina 
Department of the Secretary of State.  

4. Metadata in txt, HTML, and XML for (one record per format per county) 
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5. Statewide and county tile index 
6. Elevation data if modified 
7. NC OneMap image services 

 
Reports and Requirements 

1. Weekly status meeting minutes and contractors’ status reports 
2. Monthly invoicing, status, accomplishments, and plans 
3. Distribution schedules 
4. Reports include Flight Planning, Survey Control, Imagery Acquisition Compliance, 

Exploitation Image Post Processing, Airborne GPS Post Processing, 
Aerotriangulation, Orthoimagery Delivery, Quality Review Resolutions and Final 
Report. 

Schedule  
Table 4 outlines the schedule for the first of four phases.  It assumes that approval to proceed is 
granted by the NC 911 Board in May 2019.  The subsequent phases will follow the same 
schedule as demonstrated in Figure 11. 

Task Begin End 

1: Qualifications-Based Selection 
and Procurement 

July 2019 December 2019 

2: Imagery Acquisition and 
Production 

January 2020 July 2020 

3: Quality Control July 2020 December 2020 

4: Delivery December 2020 December 2020 

5: Project Closeout March 2021 May 2021 

Table 4: Project Schedule for Phase 1 

 

Figure 11: Standard Orthoimagery Project Lifecycle 







 

 

 

  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION 

ROY COOPER  JAMES H. TROGDON, III 
GOVERNOR   SECRETARY 
 

Mailing Address: 

NC DEPARTMENT OF TRANSPORTATION 

PHOTOGRAMMETRY UNIT 

1585 MAIL SERVICE CENTER 

RALEIGH, NC 27699-1585 

Telephone: (919) 707-7090 
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Customer Service:  1-877-368-4968 
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Location: 
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RALEIGH, NC 27610 

 

 

 
March 22, 2019 
 
Mr. Tim Johnson, GISP 
Director 
NC Center for Geographic Information & Analysis 
20322 Mail Service Center 
Raleigh, NC 27699-0322 
 
Subject:  NCDOT Photogrammetry Unit Support for Proposed 2020-2023 E911 

Orthoimagery Program 
 
Dear Mr. Johnson: 
 
NCDOT Photogrammetry is excited for the opportunity to continue its role providing 
advisory and technical services to CGIA on the 2020-2023 E911 Orthoimagery Program.  
The following is a brief overview of the services NCDOT Photogrammetry proposes to 
provide along with an estimated fee schedule.   
 
Since NCDOT Photogrammetry owns and operates much of the same equipment and 
software that the production vendors use to deliver orthoimagery, it is uniquely qualified 
as the state’s subject matter expert in photogrammetric processes including  flight and 
control planning, aerial photography acquisition, image post processing, GPS-IMU post 
processing, aerotriangulation, digital terrain models, and orthoimagery generation.  
Photogrammetry Unit staff will provide technical support to CGIA for project planning, 
qualifications development, RFQ development, qualification based vendor selection, 
scope of work development, and assessment and formal evaluation of vendor 
performance for the above cited photogrammetric processes.  Photogrammetry Unit 
staff will also support CGIA in developing the project review tile schema, landcover 
image samples, and image post processing guidelines. NCDOT Photogrammetry will 
also review at least 30% of the orthoimagery image tiles and provide MrSID conversion 
for all orthoimagery tiles. 
 
Reviewing the evolution of the E911 Orthoimagery Program between 2012-2019 the 
NCDOT Photogrammetry Unit has expanded and refined its ability to assess and 
document vendor performance in photogrammetric processes.  This improved capability 
is reflected in the December 11, 2014 NC Technical Specifications for Digital 
Orthophoto Base Mapping standard which most likely will be used as the core 
specification for the 2020-2023 E911 Orthoimagery Program. As such, the proposed 
costs to E911 and CGIA for the 2020-2023 projects have been refined to account for 
these revised specifications.  Since much of the review process and reporting has been 
automated and standardized, NCDOT Photogrammetry is now able to lower the 

http://www.ncdot.gov/


Mr. Tim Johnson, GISP - NC CGIA 

NCDOT Photogrammetry Unit Support for Proposed 2020-2023 E911 Orthoimagery Program 
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advisory services hours of higher paid staff and keep similar hours for the technical 
services staff. 
 
NCDOT labor rates are based on all the individuals in the NCDOT (not just in the 
Photogrammetry Unit), so these rates significantly fluctuate and change quarterly. There 
has also been salary increases across all positions in the NCDOT that were effective 
late 2018. With these factors in mind, NCDOT Photogrammetry proposes the following 
estimated cost to perform advisory and technical services for the 2020-2023 E911 
Orthoimagery Program. 
 

Year Estimated Cost for NCDOT Photogrammetry Unit Advisory & Technical Services 

2020 $155,000.00 

2021 $170,000.00 

2022 $155,000.00 

2023 $155,000.00 

TOTAL $635,000.00 

 

Sincerely, 

 

Keith Johnston, PE, PLS 
State Photogrammetric Engineer 
 
KJ:ns 
 
cc: Mr. Bill Kincannon, PE – Acting NCDOT Technical Services Division 
Administrator 

 

 

 



 
 

      State of North Carolina 
     Department of the Secretary of State 

 
ELAINE F. MARSHALL  SECRETARY OF STATE     RICHARD A ELKINS, GISP  LAND RECORDS MANAGER 
 
 

PO Box 29626 
Raleigh, NC 27626-0626 

Voice:  919-814-5457 
relkins@sosnc.gov 

 www.sosnc.gov  

 
18 March 2019 
 
Tim Johnson, GISP 
Director, Center for Geographic Information and Analysis 
20322 Mail Service Center 
Raleigh NC 27699-0322 
 
Mr. Johnson: 
 
As the holder of Orthophotographic Standards in the state, the North Carolina 
Department of the Secretary of State is interested in continuing its relationship 
with the Center for Geographic Information and Analysis (CGIA) as a member of 
the team overseeing the statewide orthophotography acquisition program renewing 
in 2020. 
 
Assisting the various counties across the State of North Carolina with their base 
maps is one of the major duties of the NC Department of the Secretary of State’s 
Land Records Management Program.  We see working with the CGIA to oversee 
the orthophotography program as one of our key responsibilities to accomplish that 
duty. 
 
 
Sincerely, 

 
 
Richard A. Elkins, GISP 
State Land Records Manager 
North Carolina Secretary of State 
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Tab 8 (15 Minutes) 
Funding Committee Report  
David Bone/Marsha Tapler 
 
8 a) 
Funding Position Policy 
(Base Seat Count) 
(Vote Required) 
 
 
 
 
 
 
 
 
 



 

Funding Position Policy 
G.S. 143B-1406 requires distributions to primary PSAPs on a monthly basis to fund eligible 
operations and expenses of such operations.  PSAP staffing, and work duty assignments, are made 
by local governments.  It is the policy of the 911 Board to provide funding to primary PSAPs for 
achieving call taking metrics established by applicable rules and standards.  Primary PSAPs may, 
from time to time, need to increase the number of personnel assigned, the number of call taking 
positions, or other changes impacting positions within the primary PSAP.  Non call taking duties 
shall not be considered when determining staffing or positions.  It is the further policy of the 911 
Board to enable necessary changes by allocating funds as permitted by law for such necessary 
position changes. 
A “position” refers to the workstation and other associated workspace attributes. 
A primary PSAP may request funding associated with changes in the number of positions. 
Prioritization of factors identified shall be determined by the Funding Committee and identified 
Factors for consideration of such requests include: 
a) demonstration of staffing needs and the PSAP’s analysis of the staffing needs as shown by 
industry recognized methods (e.g. as published by APCO, NENA, etc.), see e.g. 9 NCAC 
06C.0208. 
b) comparison of similar PSAPs’ staffing, operations, levels of service, see e.g. 9 NCAC 
06C.0211(a)(5). 
c) only call taking duties shall be considered when determining positions, see e.g. 9 NCAC 
06C.0208(c), 06C.0208(e). 
d) PSAPs must demonstrate that staffing changes are necessary to meet the call taking rule; e.g. 
09 NCAC 06C.0209(a) requires answering 90% of calls within ten seconds or less. 
e) other factors consistent with G.S. 143B-1406, 911 Board rules, and applicable laws. 
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911 Board FY2020 Budget Roll-up

 Approved  

Budget  

SFY2019

Proposed 

Budget 

SFY2020

Int/Div on Investments $720,000 $1,571,379

Admin Fund 1% Estimated Revenue $810,700 $824,649

Admin Fund 1% Use of Fund balance $1,071,619 $716,511

Total $1,882,319 $1,541,160

Operational Cost - Admin Fund 1%

Personnel Services $1,085,835 $912,982

Contractual Services $531,000 $340,500

Operational Services $30,749 $46,193

Travel - Staff $104,100 $105,000

Travel-Subsistence - Board Member $33,850 $35,000

Other Purchased Services $81,285 $88,985

Equipment $15,500 $12,500

Total $1,882,319 $1,541,160

Revenue/Expenditures balance $0 $0

CMRS Estimated Budget Revenue $6,837,109 $7,028,210

PSAP Estimated Budget Revenue $73,521,690 $75,630,806

Total $80,358,799 $82,659,016

Statutory Expense

CMRS Statutory Distribution/911 $4,000,000 $4,000,000

PSAP Statutory Distribution/911 $55,000,000 $56,000,000

Total $59,000,000 $60,000,000

Revenue/Expenditures balance $21,358,799 $22,659,016

Grant - PSAP Transfer Fund Balance $14,954,366 $22,659,016

Grant Fund Balance $9,903,830 $8,421,999

Total $24,858,196 $31,081,015

Proposed Awards Expenditure $6,000,000

Grant Encumbered Award Expenditure $24,858,196 $25,081,015

Revenue/Expenditures balance $0 $0

NG 911 Fund

NG 911 10% Estimated Revenue $9,018,000 $9,270,100

NG 911 10% Use of Fund balance $13,962,778 $11,434,505

Subtotal $22,980,778 $20,704,605

NG 911 Fund Expenditures

ESInet $21,432,641 $18,962,198

GIS $440,000 $400,272

NMAC $1,108,137 $1,342,135

Revenue/Expenditures balance $0 $0



   Approved    

Budget     

SFY2018 

Proposed      

Budget         

SFY2019

TRS FUND (Pass thru)

TRS Revenue $12,800,000 $10,000,000

TRS Revenue Interest $8,000 $18,000

$12,808,000 $10,018,000

TRS Expenditure $12,800,000 $10,000,000



NC 911 Board Operations CMRS PSAP Grant ESInet GIS NMAC

Expenditures 1,541,160 4,000,000 56,000,000 6,000,000 18,962,198 400,272 1,342,135

Revenue 824,649 7,028,210 75,630,806 9,270,100

Fund Balance Appropriation 716,511 6,000,000 11,434,505
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NC 911 BOARD BUDGET FY2020  

Expenditures Revenue Fund Balance Appropriation



ADMINISTRATIVE EXPENDITURES

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Proposed 

Budget  

SFY2020 COMMENTS

SPA-Reg Salaries 778,352 723,127 657,999 9 Full-time Employees

EPA&SPA Longevity Pay 10,000 11,379 5,657

Social Sec Contrip-Recpt 65,700 58,693 50,770

Reg Retire Contrib Recpt 147,117 128,603 113,684

Med Ins Contrib-Recpt 65,826 66,949 59,842

UNEMP Comp Payments to DE 1,000 0 1,000

Flexible Spending 2,000 1,411 3,000

NONTAX Emp Cell Ph Reimb 840 1,932 1,487

Lapsed Salaries 15,000 5,333 19,543

Personnel Services Total 1,085,835$      997,427$       912,982$      

Legal Services 40,000 38,979 36,500 DOJ

Finan/Audit Services 45,000 65,000 65,000

Other Information Technology Services 5,000 5,000

Contract personnel costs for analyzing, designing, and/or implementing support for a 

system or systems modification. Programming data entry.

Software Subscriptions 140,000 128,000 0

IT Project Management/Analysis Services 50,000 9,000 30,000 DIT/Proj Mgr - Board projects 

Admin Services - Temp Agency 75,000 75,000 911 Special Projects - Board Minutes

ADM Background Check 500 200 500

Security Services Agreement 500 500

Miscellaneous Contractual Service 75,000 32,000 75,000

Miscellaneous - Training 15,000 15,000 PSAP Training

Workshop/Conf-Exp (Contractual) 75,000 64,000 30,000 PSAP Managers Meetings/ Board workshop

Workshop/Conf-Room Rental 10,000 7,497 8,000 PSAP Managers Meetings/ Board workshop

Contractual Services Total 531,000$         344,676$       340,500$      

Rent/Lease Motor Vehicle 29,549 28,993 44,993 5 FTE (.27 per mile over 1050 + fuel & 35.00 per each insurance-maint. & $230 base fee) 

Rent/Lease-Voice Comm Equip 1,200 250 1,200

Operational Services Total 30,749$           29,243$         46,193$        

Travel expenses - 9 FTE

Trans Air-Out State 10,000 3,300 10,000 NENA, NASNA, APCO, 911 Goes to Washington & regular travel

Transp-Grnd In-State 11,000 6,800 11,000

Trans Grnd-Out In State 800 800 1,200

Transp Other In State 1,200 700 1,200

Transp-Other Outstate 600 200 600

Lodging In-State 40,000 24,600 40,000

Lodging Out-State 15,000 10,737 15,000

Meals- In State 22,500 5,508 22,500

Meals-Out state 3,000 2,800 3,500



ADMINISTRATIVE EXPENDITURES

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Proposed 

Budget  

SFY2020 COMMENTS

Travel - Staff  Total 104,100$         55,445$         105,000$      

BD/Non-Emply Transp 7,500 3,500 7,500 Reviewer/Board Travel

BD/Non-Emply Subsis 20,000 16,200 20,000 Reviewer/Board Travel

BD/Workshops-Conference Expense 6,350 6,100 7,500 Board Meeting, Standards, NG911, Funding, Education, PSAP Mgrs Mtg

Board Member Total 33,850$           25,800$         35,000$        

Telephone Service 7,560 3,500 7,560

Telecommun Data Charge 2,800 2,800

Teleconference charges 2,000 1,200 2,000

Cellular Phone Services 3,000 3,500 4,500

Email and Calendaring 500 400 550

Electronic Services 5,600 2,400 5,600

Managed Desktop Services 20,000 19,103 24,000

Pos, FR&DEL Postal Meter 75 75

Pos, FR&DEL Postal Meter 300 80 300

Pos, FR&DEL Postal Meter 300 250 300

Print, Bind, Duplicate 2,000 2,000 Public Education Materials

Advertising 15,000 15,000 Public Education

Property Insurance 100 25 100

Registration Fees 9,100 7,300 9,100

Training 4,000 4,000

Membership Fees 4,000 4,000 NENA/APCO, Next Gen 911, NSANA

Supplies 4,000 4,000 6,000

Gasoline 350 400 500

Diesel Fuel 600 400 600

Other Purchased Services Total 81,285$           42,558$         88,985$        

Furn-Office 2,000 2,000 4,000 veridesk

Computer and Printer Purchases 3,500 500 3,500

Oth Equip Audio/Visual 10,000 250 5,000 Microsoft

Equipment Total 15,500$           2,750$           12,500$        

TOTAL OPERATING BUDGET 1,882,319$      1,497,899$    1,541,160$  



CMRS Cost Recovery & PSAP Expenditures

Approved 

Budget 

SFY2019

ESTIMATED 

JUNE 30, 2019 

Expenses

Proposed 

Budget 

SFY2020 COMMENTS

CMRS Statutory Distri/911 4,000,000 2,009,640 4,000,000 Cost Recovery

PSAP Statutory Distri/911 55,000,000 54,663,601 56,000,000 PSAP Distribution/Reconsiderations/Secondary PSAPs

59,000,000$   56,673,241$   60,000,000$ 

Grants

Approved 

Budget 

SFY2019

Proposed 

Budget 

SFY2020 COMMENTS

PSAP Transferred Funds End of Fiscal Year 14,954,366 22,659,016

Estimated Remaining PSAP fund balance transferred 

during 1st quarter FY2020

Encumbered for Open Awards: 24,858,196 25,081,015

This amount is subject to change due to payments made 

after budget approval.

39,812,562$   47,740,031$   

Current Status of Grants Contracts:

Possible Carry 

Forward 

FY2020 COMMENTS

Statewide Grants (ongoing)

ECaTs Call Tracking System  (04/30/2015) 972,253

Interpretive Services 230,000

IMAGE 18 535,191

IMAGE 19 2,940,377

CRM 200,000

Total 4,877,821$      

Public Safety Answering Point Grants:

Graham 911 Relocation & Tech Refresh 1,220,976

Richmond Co Communications Consolidation 1,277,795

Forsyth G2017-3 544,543

Lincoln G2017-6 1,221,403

Martin G2017-7 3,646,413

Mitchell G2017-9 1,839,106

Pasquotank G2017-11 314,774

Franklin G2018B-4 216,664

Iredell G2018B-3 1,907,110

Robeson 2018B-4 50,666

Pender G2019-02 361,760

Greene G2019-03 841,964

Wayne G201-04 1,530,693

Rutherford G2019-05 1,161,548

Halifax G2019-06 4,067,780

Total 20,203,194$   



Revenue
Actuals 

SFY2014

Actuals 

SFY2015

Actuals 

SFY2016

Actuals 

SFY2017

Actuals 

FY2018

Estimated 

Ending 

Balances 

FY2019

Proposed 

Budget 

SFY2020 

Surcharge

CMRS Revenue 8,911,847 9,036,276 8,541,707 6,593,721 6,388,573 7,028,210 7,028,210

PSAP Fund:

Wireless (Derived from CMRS Receipts) 35,647,391 36,078,711 34,166,831 33,042,740 36,201,913 39,726,528 39,606,528

Wireline Receipts 16,369,002 15,003,835 12,693,888 11,191,741 9,922,239 10,972,000 11,000,000

VOIP Receipts 9,338,461 9,401,001 11,431,637 11,427,524 11,878,346 12,028,800 12,502,872

Prepaid Wireless Receipts 4,826,568 8,445,064 10,516,404 8,882,699 11,834,541 12,903,478 12,903,478

Total CMRS/PSAP Fund 75,093,269 77,964,887 77,350,467 71,138,426 76,225,611 82,659,016 83,041,088

Next Generation 911 Fund 10%

NG 911 Revenue 0 0 4,924,125 8,135,565 8,521,393 9,270,100 9,312,100

Admin Fund:

Administrative 1% 750,933 787,118 800,660 718,570 769,904 824,649 824,649

TOTAL Surcharge Collection $75,844,202 $78,752,005 $83,075,251 $79,992,561 $85,516,908 $92,753,765 $93,177,837

INTEREST

Approved 

SFY2019

Estimated 

Ending 

Balances 

FY2019

Proposed 

Budget 

SFY2020 

Interest
INTEREST EARNED:

Interest/div Invest/Plan CMRS 70,000 104,989 125,000

Interest/div Invest/Plan PSAP 120,000 187,000 200,000

Interest/div Invest/Plan Admin. 30,000 25,291 30,000

Interest/div Invest/Plan Grant 250,000 598,232 616,179

Interest/div Invest/Plan NG 911 250,000 174,972 600,200

Total 720,000 1,090,484 1,571,379

**Interest amount is provided by Office State Treasury



ESINET--Expenditures

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Proposed 

Budget  

SFY2020 COMMENTS

Intnl/Systems Imple/Inte 97,625 22,872 92,625 Encumbered $47,667

Server Support 2,800,000 2,800,000 Encumbered $1,647,618

IT Proj Mgmt Analysis Svc 255,840 140,712 255,840

Misc Contractual Service 14,159,474 31,000 50,000 Encumbered $18,661

WAN Support Services 1,250,901 221,500 10,767,292 ATT MRC installed PSAPs

Subtotal $18,563,840 $416,084 $13,965,757

NG911-ATT ESINet-NR (non-recurring initial special construction)

Other Info Technology Svc 1,693,405 1,693,405 Includes NRC for Special Construction & NRC installation of Hosted/ESINET

WAN Support Services 2,107,640 NRC initial install cost ATT Contract

Subtotal $1,693,405 $0 $3,801,045

NG911-ATT ESINet-NRP (non-recurring post install special construction)

IT Proj Mgmt & Analysis 150,000 30,000 FE Services

Communication Cable Contracts-Construction Equip. 75,000 100,000 PSAP circuit diverse access and outside conduit/wiring placement

Subtotal $225,000 $0 $130,000

NG911-ATT ESINet-CR (customized reporting development fees)

Other Info Technology Svc 50,000 CRM and Reprorting/Monitoring agregation software

Managed Server Support Svc 25,000 NMAC servers for data capure and video output

Subtotal $0 $0 $75,000

NG911-DIT ESINet-NR (non-recurring initial special construction/wiring)

Engineering Services 10,000 Design work for wiring infrastructure

Communication Cable Contracts-Constructed Bldg 30,000 PSAP in building wiring and conduit

Subtotal $0 $0 $40,000

NG911-ESINet-Custom (customized PSAP equipment/services) 

Voice Communications Equipment 937,096 937,096 ESINET NRC-Supporting applications e.g.

Subtotal $937,096 $0 $937,096

NG911-DIT ESINet-Travel (staff travel in support of ESINet implementaion)

Trans Air-Out State 1,600 1,600

Transp-Grnd In-State 2,500 2,500

Trans Grnd-Out of State 300 300

Transp Other In State 300 300

Transp-Other Outstate 300 300

Lodging In-State 2,500 2,500

Lodging Out-State 3,000 3,000

Meals- In State 2,000 2,000



Meals-Out state 800 800

Subtotal $13,300 $0 $13,300

Total ESINET Budget $21,432,641 $18,962,198

Total 2920 FUND budget



NMAC ADMINISTRATIVE 

EXPENDITURES

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Proposed 

Budget  

SFY2020 COMMENTS

Subtotal $0 $0

IT Proj Mgmt & Analysis 292063001 532149 425,000 41,114 107,000 GIS partial year cost one time cost

Subtotal $425,000 $41,114 $107,000

Other Information Technology Services 290063002 532140 0 232,722 Vendor provided monthly cost each PSAP converted

Subtotal $0 $232,722

NG911-GIS-Services (subscription based job tools)

Misc Contractual services 290063003 532199 15,000 25,000 GIS contract services for service turnup.

Computer Data Processing Svc 290063003 532821 25,000 GeoComm data repository hosting

Subtotal $15,000 $0 $50,000

NG911-GIS-Travel-Training (training, travel to PSAPs, etc)

Transp-Grnd In-State 290063004 532714 250 3,000 Mileage and car rental fees, gas, tolls.

Lodging In-State 290063004 532721 500 4,500 Two staff for 20 nights out

Meals- In State 290063004 532724 400 2,300 two staff with three meals for 30 days of travel

Educational supplies 290063004 533720 750 On-line training as required

Personnel Services Total $0 $1,150 $10,550

Total GIS Budget $440,000 $400,272

`

NG911-GIS-CRMR (Geo-spatial info services call routing monthly 

recurring)

NG911-GIS-CRNR (call routing non-recurring initial database 

construction & implementation)

NG911-GIS-CR-Pro (professional services for ongoing 

PSAP/localalities GIS support) 



NMAC 

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Proposed 

Budget  

SFY2020 COMMENTS

SPA-Reg Salaries 80,000 20,000 195,000 2 FTE's 

EPA&SPA Longevity Pay 2,588

Social Sec Contrip-Recpt 6,120 1,530 15,116

Reg Retire Contrib Recpt 13,704 3,426 33,847

Med Ins Contrib-Recpt 11,968 2,992 11,969

UNEMP Comp Payments to DE 1,000

Flexible Spending 2,000

NONTAX Emp Cell Ph Reimb 1,300

Lapsed Salaries 5,170

Personnel Services Total $111,792 $27,948 $267,990

IT Subscription Support 0 20,000 Overhead cost allocation- NMAC Area

Other Information Technology Services 50,000 60,000 Costs for Internet access and firewalls and information streaming services

IT Project Management/Analysis Services 20,000 20,000 Professional services for Federal Eng and PM support

Security Services Agreement 375,000 433,840 Estimated cost for PSAP security assessments

Miscellaneous Contractual Service 364,325 364,325 GIS contract services for service turnup--Contractual Network Personnel

Contractual Services Total $809,325 $0 $898,165

Trans Air-Out State 1,200 1,200

Transp-Grnd In-State 2,400 4,800

Trans Grnd-Out In State 0 300

Transp Other In State 500 500 Rental car expense

Transp-Other Outstate 0 300

Lodging In-State 1,000 1,000

Lodging Out-State 600 1,800 Conferences NASNA, NENA, NGTW, GIS

Meals- In State 1,200 1,200

Meals-Out state 300 500

Travel - Staff  Total $7,200 $0 $11,600

Telephone Service 450 450 2,160

Telecommun Data Charge 24,000 24,000 AT&T data services 8 months @$3k per month

Teleconference charges 6,000 6,000 Teleconference bridges-$500 per month

Cellular Phone Services 4,500 3,600 Staff cellular plans for on call 4 @ $75 per month

Email and Calendaring 8,000 8,000

Electronic Services 500 Electronic Document Management per seat cost

Managed Desktop Services 3,870 3,870 per seat cost 

Supplies 1,000 1,000

Gasoline 250 For rental car use

Other Purchased Services Total $47,820 $450 $49,380



Furn-Office 40,000 40,000 PSAP consoles and office furniture

Computer and Printer Purchases 10,000 10,000 25,000 Server apps for monitoring services. Plotting printer

Oth Equip Audio/Visual 40,000 40,000 Video wall application development

Carpentry - Upfit 40,000 39,952 0

Server software 3,000 3,000

Security software 5,000

Other computer software 2,000 250 2,000

Equipment Total $132,000 $53,202 $115,000

TOTAL OPERATING BUDGET $1,108,137 $1,342,135



TRS FUND

Approved 

Budget  

SFY2019

ESTIMATED 

JUNE 30, 

2019 

Expenses

Approved 

Budget  

SFY2020 COMMENTS

TRS Expenditure 538125 29102600 12,800,000$ 8,750,345$    10,000,000$    Pass through to DHHS

TRS Revenue Interest 433110 29102600 18,000$         16,426$         18,000$           RATE change

TRS Revenue 435500 29102600 12,800,000$ 8,750,345$    10,000,000$    

Interest Determined by Office State Treasury
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Tab 9 (10 Minutes) 
Finance Team Report 
Marsha Tapler 
 
Tab 10 (10 Minutes) 
Grant Committee Report  
Heather Campbell/Pokey Harris 
 
10 a) 
2020 Grant Program 
Application Due May 31, 2019 
 
10 b) 
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Tab 12 (15 Minutes) 
Technology Committee Report  
Jeff Shipp/Gerry Means 
 
12 a) 
ESInet/HCH Migration/Deployment 
 
12 b) 
NMAC Status 
 
12 c) 
Geospatial Call Routing 
 
12 d) 
General Report 
 
12 3) 
Committee Member Recognitions  
Pokey Harris 



 

Tab 13 (10 Minutes) 
911 Regional Coordinator 
Reports 
Tina Gardner/Angie Turbeville 
 
Tab 14 (2 Minutes) 
Other  
 
Adjourn 
 

 
MAY 2019 COMMITTEE MEETINGS 

Phillips Building Training Room, 109 East North Street, Raleigh 
                      (Unless otherwise noted.) 

❖ May 06 – Education Committee 
❖ May 07 – Technology Committee 
❖ May 08 – Standards Committee 
❖ May 09 – Funding Committee  

 
MAY 2019 BOARD MEETING 

Friday, May 17, 2019 – Jacksonville, NC 

***LOGISTICS FOR FUTURE BOARD MEETINGS ARE UNDERWAY - WATCH INBOX AND/OR WEBSITE FOR DETAILS*** 
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