
 
 

 
 
 

 
 

NORTH CAROLINA 911 BOARD MEETING 
Friday, May 22, 2020 

Via Simultaneous Communication 
Microsoft Teams Meeting 

         984-204-1487  Conference ID: 766 174 851# 
10:00 AM – Noon    

         

 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MWQzYjllZDMtZWVlZS00NzI4LThhZmYtMjM0NTMwNmFlMTRh%40thread.v2/0?context=%7b%22Tid%22%3a%227a7681dc-b9d0-449a-85c3-ecc26cd7ed19%22%2c%22Oid%22%3a%225ebc3ae8-2400-48d5-b484-34f7c6e8281c%22%7d
tel:+1%20984-204-1487,,785259301#%20


 

Call to Order  
Eric Boyette 
 
SL 2020-3  
Section 4.31 Remote Meetings  
Pokey Harris 

 
SL 2020-3 SECTION 4.31 OVERVIEW 

 
SL 2020-3 made many modifications to the General Statutes by amending GS 166A-19, North Carolina Emergency Management Act. 
It applies to all state agencies. Of note for the Board, temporary changes regarding meetings align with upcoming planning and use of 
technologies for virtual meetings.   
 
Section 4.31 would add a provision to the Emergency Management Act to specifically authorize official meetings of public bodies 
including closed sessions, public hearings, and quasi-judicial hearings to be conducted via remote, simultaneous communication 
during periods of declarations of emergency under G.S. 166A-19.20 and would make conforming changes to clarify that counties and 
cities may meet via simultaneous communication. This section would become effective when it becomes law and would apply 
throughout the duration of any declaration of emergency issued under G.S. 166A-19.20 in effect on or after that date. 
 
Specific changes to be implemented include: 

• Meeting notices must describe how the public can access a remote (virtual) meeting. 

• Members must identify themselves when a roll call is taken and must identify themselves when making motions or other actions, 
including voting. 

• All documents must be provided to the members. 

• The means of virtual meetings must allow members to hear what’s said by other members and any public participants, hear 
what is said by any individual addressing the public body, and to be heard by the other members of the public body when 
speaking to the public body. 

• All votes must be by roll call. 

• Meeting minutes must state that the meeting was conducted “by the use of simultaneous communication” and identify the 
participating members. And, minutes must show when members joined, or left, the meeting. 

• All chats, instant messages, texts, or other communications between members during the members are public records.  These 
must be retained. 

• The remote meeting shall be simultaneously streamed live online so that simultaneous live audio, and video, if any, of such 
meeting is available to the public. If the remote meeting is conducted by conference call, the public body may comply with this 
subdivision by providing the public with an opportunity to dial in or stream the audio live and listen to the remote meeting. 

• A member is present for purposes of a quorum only during the time that simultaneous communication is maintained for that 
member. Voting is the same: members may vote only during the time that simultaneous communication is maintained for that 
member. 

These are temporary measures for the duration of the Governor’s emergency declaration.  There are other measures relating to public 
hearings, rule-making and closed sessions that are unlikely to arise in the near future for the Board. 



 

Roll Call  

Pokey Harris 
 
Tab 1  
Chair’s Opening Remarks 
Eric Boyette 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Tab 2  
Ethics Awarness/Conflict of Interest Statement 
Eric Boyette 

 

In accordance with G.S. 138A-15, It is the  
duty of every Board member to avoid both  
conflicts of interest and potential conflicts 
of interest. Does any Board member have 
any known conflict of interest or potential 
conflict of interest with respect to any 
matters coming before the Board today? If 
so, please identify the actual or potential 
conflict and refrain from any undue 
participation in the particular matter 
involved. 
 

Tab 3  
Public Comment 
Eric Boyette 
 

The NC 911 Board welcomes comments from 
state and local government officials, first  
responders, finance directors, 911 directors, 
citizens and interested parties about any 911  
issue(s) or concern(s). Your opinions are 
valued in terms of providing input to the NC 911 
Board members. When addressing the Board, 
please state your name and organization 
for the record and speak clearly into the 
microphone. 



 

Tab 4  
Ceremonial Swearing-In 
APCO Representative  
Melanie Neal 
Pokey Harris 
 
Tab 5  
Consent Agenda  
Pokey Harris 
(Roll Call Consent Vote Required) 
 
Tab 5 a) 
Minutes of Meeting –  
April 24, 2020 
 
 
 
 













 

Tab 5 b – e) 
b)   NG 911 Fund/Account 
 April 2020 Month End Balance  $ 66,897,707 
 April 2020 Disbursement    $        65,036 
 
c)   CMRS Fund/Account 
 April 2020 Month End Balance  $   7,769,914 
 April 2020 Disbursement    $                 0 
 
d)   PSAP Fund/Account 
 April 2020 Month End Balance  $ 14,348,738 
 April 2020 Disbursement    $   4,209,707 
 
e)   Grant Statewide/PSAP Fund/Acount 
 April 2020 Month End Balance  $   9,542,263   
 Grant Fund Encumbered    $ 21,111,649 
 
 

 
 
 
 
 
 



FY2020 begining Account Balance: $44,749,221.82
July 2019 August 2019 September 2019 October 2019 November 2019 December 2019 January 2020 February 2020 March 2020 April 2020

Revenue $734,474.29 $873,803.90 $805,234.27 $1,155,665.13 $1,138,185.19 $1,186,956.11 $1,218,552.94 $1,133,424.68 $1,274,275.27 $1,199,454.95
Interest allocation $75,178.79 $78,596.00 $108,991.56 $101,651.90 $108,419.48 $105,053.85 $106,071.96 $104,965.54 $97,662.42 $109,307.11
Grant Account Transfer-IN $16,162,172.00 $0.00
NG 911 Disbursement -$21,085.01 -$687,515.79 -$108,831.74 -$27,680.92 -$483,975.31 -$86,813.29 -$53,423.60 -$703,194.37 -$3,492,056.58 -$65,035.69
NG 911 Account Balance $45,537,789.89 $61,964,846.00 $62,770,240.09 $63,999,876.20 $64,762,505.56 $65,967,702.23 $67,238,903.53 $67,774,099.38 $65,653,980.49 $66,897,706.86

FY2020 begining Account Balance: $7,170,087.41
July 2019 August 2019 September 2019 October 2019 November 2019 December 2019 January 2020 February 2020 March 2020 April 2020

CMRS Revenue $640,474.96 $624,531.55 $610,275.75 $544,846.45 $524,639.06 $583,723.66 $572,880.09 $559,622.37 $0.00 $0.00
Interest allocation $12,045.76 $13,263.93 $8,481.51 $8,683.72 $9,869.57 $9,971.61 $10,838.93 $11,200.80 $11,161.75 $12,914.61
Grant Account Transfer-OUT -$3,000,000.00
CMRS Disbursement -$137,613.04 -$500,809.07 -$78,524.26 -$89,750.24 -$213,308.42 $0.00 -$149,594.37 $0.00 $0.00 $0.00
CMRS Account Balance $7,684,995.09 $4,821,981.50 $5,362,214.50 $5,825,994.43 $6,147,194.64 $6,740,889.91 $7,175,014.56 $7,745,837.73 $7,756,999.48 $7,769,914.09

FY2020 begining Account Balance: $20,324,987.06
July 2019 August 2019 September 2019 October 2019 November 2019 December 2019 January 2020 February 2020 March 2020 April 2020

PSAP Revenue $3,629,358.02 $3,539,012.09 $3,458,229.18 $3,087,463.16 $2,972,954.72 $3,307,767.44 $3,246,320.54 $3,171,193.47 $3,536,245.83 $3,446,250.84
Wireline Revenue $651,001.04 $763,761.15 $879,875.62 $635,037.11 $591,475.12 $595,066.30 $651,442.82 $485,936.78 $594,382.37 $485,272.50
VOIP Revenue $456,928.78 $1,779,813.51 $1,089,001.59 $958,352.07 $1,001,973.89 $975,367.60 $962,702.90 $905,725.47 $969,988.58 $922,936.00
Prepaid Wireless Revenue $1,166,402.91 $1,078,474.33 $1,137,254.99 $933,418.58 $974,915.16 $863,957.58 $1,060,931.45 $862,004.01 $1,128,199.90 $1,008,626.51
Interest allocation $34,146.02 $37,814.50 $2,148.12 $5,495.85 $8,137.84 $9,965.62 $12,358.49 $14,689.75 $15,331.97 $21,101.33
Subtotal $5,937,836.77 $7,198,875.58 $6,566,509.50 $5,619,766.77 $5,549,456.73 $5,752,124.54 $5,933,756.20 $5,439,549.48 $6,244,148.65 $5,884,187.18
Grant Account Transfer-OUT -$23,677,269.00
PSAP Distribution -$4,353,456.68 -$4,209,706.59 -$4,394,082.08 -$4,209,706.59 -$4,209,706.59 -$4,209,706.59 -$4,209,706.59 -$4,209,706.59 -$4,209,706.59 -$4,209,706.59
PSAP Account Balance $21,909,367.15 $1,221,267.14 $3,393,694.56 $4,803,754.74 $6,143,504.88 $7,685,922.83 $9,409,972.44 $10,639,815.33 $12,674,257.39 $14,348,737.98

NG 911 Account 

CMRS Account

PSAP Account

Cash Basis-OSC Certified 05152015



Total Disbursed    

YTD Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20

Remaining 

Expenditures 

Grant Balance

$23,414,561.43 $23,038,414.95 $32,825,508.31 $30,397,544.51 $30,012,741.54 $30,331,955.29 $30,227,337.69 $30,190,431.37 $30,508,334.83 $30,702,284.17

FY2016

Award 

Amount 

Graham County G2016-01 (039) 3,401,528.00 -2,619,530.85 -245,390.45 536,606.70

FY2017

Award 

Amount 

Lincoln G2017-6  (047) 2,000,000.00 -671,150.72 -1,328,849.28 0.00

Martin G2017-7  (048) 5,196,315.00 -3,621,771.07 -860,710.16 -242,303.30 471,530.47

Mitchell G2017-9   (049) 3,163,000.00 -2,480,935.37 -51,791.63 -65,504.20 -102,299.03 -24,833.73 437,636.04

Pasquotank G2017-11  (051) 1,010,779.00 -856,567.83 -73,210.00 -36,600.33 44,400.84

FY2018

Award 

Amount 

Franklin G2018B-4  (062) 1,204,482.00 -1,026,749.90 -177,732.10 0.00

Iredell G2018B-3  (063) 2,361,230.00 -1,937,280.49 423,949.51

FY2019

Award 

Amount 

Pender G2019-02  (067) 361,760.00 0.00 361,760.00

Greene G2019-03  (069) 841,964.00 0.00 841,964.00

Wayne G2019-04  (070) 1,530,693.00 0.00 -300,000.00 1,230,693.00

Rutherford G2019-05  (071) 1,161,548.00 0.00 -505,062.41 656,485.59

FY2020

Davie G2020-01 232,767.00 0.00 232,767.00

NC State Highway Patrol G2020-02 1,102,933.00 0.00 1,102,933.00

Pender G2020-03 45,873.00 0.00 45,873.00

Currituck G2020-04 583,655.00 0.00 583,655.00

Franklin G2020-05 3,958,873.00 0.00 3,958,873.00

Cumberland G2020-06 2,251,387.00 0.00 2,251,387.00

Chatham G2020-07 2,339,608.00 0.00 2,339,608.00

STATEWIDE PROJECTS:

Award 

Amount 

E-CATS  II  (012) 1,458,380.00 -252,120.00 -252,120.00 93,750.00 -74,640.00 973,250.00

Interpretive Services  (042) 785,646.00 -487,106.06 -19,619.25 -19,140.75 -19,833.75 -20,000.25 -21,036.75 -19,045.50 -19,211.25 -19,194.00 -17,211.00 -20,418.00 103,829.44

Ortho Project III Image 19  (061) 3,273,555.00 -1,298,460.82 -49,355.40 -696,826.10 -210,360.70 -57,448.76 -11,064.28 -191,476.80 -45,149.19 -35,411.97 -4,823.21 -69,842.53 603,335.24

Ortho Project III Image 20  (073) 4,108,739.00 0.00 -18,816.00 -34,245.58 -6,237.63 -5,482.25 -258,496.80 -9,408.00 3,776,052.74

CRM Statewide One-time Development 250,000.00 -26,390.00 -21,178.34 -8.34 -443.34 -1,224.55 -3,198.34 -3,053.34 -12,479.10 -46,946.55 -9.10 -9.10 135,059.90

26,677,269.00

-16,162,172.00

Interest 39,336.51 39,763.18 57,737.63 49,226.64 50,843.31 49,202.68 48,603.68 47,129.78 43,962.49 51,116.14

Revenue 5% 327,438.46 322,485.81 336,304.24 345,256.65 377,808.45 398,211.02 374,829.67

23,414,561.43$  $23,038,414.95 $32,825,508.31 $30,397,544.51 $30,012,741.54 $30,331,955.29 $30,227,337.69 $30,190,431.37 $30,508,334.83 $30,702,284.17 $30,653,912.35

$21,111,649.47

$9,542,262.88Grant Account Total

PSAP Grant-Statewide Projects Account

Approved Transfer from 

PSAP & CMRS Fund

Transfer out to NG 911 

Fund

Total Ending Fund 

Balance

Committed:

Cash Basis Reporting/OSC Certified 05152015



 

Tab 5 f) 
Grant Project Updates per 
Reports 
 
Tab 5 f i) 
Monthly Reports per PSAP 
 
 
 
 
 
 
 
 
 
 
 



 297 West Street • Pittsboro, NC 27312 
 

Office 919.545.8163 
24-hour Warning Point 919.542.2911 

www.chathamnc.org 

 

Chatham County 
Emergency Communications 

 

May 1, 2020 

 

Attn:  L. V. Pokey Harris, Executive Director 

N.C. 911 Board 

P.O. Box 17209 

Raleigh, NC 27609 

 

Reference:  Chatham County FY2020 Grant Report  

 

Ms. Harris:  

 

The project is moving into the permitting phase.  Infrastructure and equipment are being ordered.  No grant 
funds have been expended for this project as of this date. 

 

Regards: 

 

 

Mike Reitz 

Director 

 

http://www.chathamnc.org/
























Franklin County, NC 
Grant Report – April 2020  

 

 

 

Activities – April 2020 

 

• Received draft contract from architectural firm 

for review – April 13 

• Provided initial comments regarding contract 

– April 15 and April 16 

• Received revised draft contract for attorney 

review – April 17 

Anticipated Activities – May 2020 

 

• Seek approval from Commissioners to enter 

into contract with selected architectural firm – 

May 4 

• Enter into contract with selected firm 

• Determine preliminary programming meeting 

date (COVID-19-dependent) 

• Communicate regularly with project team 

(ongoing) 

 

 

 

  



Franklin County, NC 
Grant Report – March 2020 

 
 

Prepared by: Mission Critical Partners, LLC  2 

 

The tasks listed below will be tracked throughout the project duration and will be updated monthly. New 

additions are shown in the salmon highlighted rows. At this time, the project remains on schedule.   

 

Work Plan 

 

Task Projected Timeframe1 Actual Completed 

Contract for project oversight Months 1-2 November 2019  x 

Issue RFQ for architectural services Months 2-3 December 2019 x 

Select architect and contract for services Months 4-5 

(February – March 

2020 

Selection: 

February 2020 

x 

Negotiate fee with architect  

 

Months 5-6 

(March – April 2020) 

March 2020 x 

New: Receive Commissioners’ approval to 

proceed with contract for architectural services 

Month 6 

(April 2020) 

  

New: Enter into contract for architectural 

services 

Month 6 

(April 2020) 

  

Define technology needs in conjunction with 

building design 

Months 3-12 

(January – October 

2020) 

  

 
 

1 As the grant agreement was signed in late October 2019, month 1 is considered November 2019.  



Franklin County, NC 
Grant Report – March 2020 

 
 

Prepared by: Mission Critical Partners, LLC  3 

 

Task Projected Timeframe1 Actual Completed 

Facility design and construction document 
process  

Months 6-162 

(April 2020 – February 
2021) 

  

Establish lead times for major technology 

systems, including NG911  

   

Bid and award construction project  Months 17-193 

(March 2021 – May 

2021) 

  

Proceed with construction, including 
coordination with migration to the State 
ESInet NG911 network 

Months 20-32 

(June 2021 – June 
2022) 

  

Procure new technology and furnishings  Months 26-304   

Substantial completion of construction, 
address any facility punch list issues  

Month 30 

(April 2022) 

  

Install, test, and accept new technology: 
existing equipment and the CAD system will 
be relocated to the new site prior to and 
during go-live to ensure that the old and 
new center remain operational until the 
transition is complete  

Months 30-34 

(April – July 2022) 

  

Go-live / Physically transition the Halifax 
County primary PSAP to the new facility 
and the State ESInet NG911 system 

Months 34-36 

(July – September 
2022) 

  

 
 

2 Represent revised dates submitted with work plan in December 2019 
3 Ibid. 
4 Ibid. 



Franklin County, NC 
Grant Report – March 2020 

 
 

Prepared by: Mission Critical Partners, LLC  4 

 

Task Projected Timeframe1 Actual Completed 

Monitor systems post cutover Months 32-36 

(May – September 
2022) 

  

 



 
 

 

1 

MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Greene County, NC 

911 Facility Relocation MCP Project Number 18-128 

Monthly Progress Report – April, 2020 

 

Activity This Period Next Period 

1. Design • Began detailed design 

• Drawing of existing facility 

completed 

• Began discussions with 

electrical engineer on needs 

• Continue design of facility 

modifications 

• Prepare MEP requirements 

2. Permits • None in this period • None expected in this period 

3. Construction • None in this period • None expected in this period 

4. Communications 

Systems 

• Begin assessment and 

migration strategy discussions 

• Continue to assess needs and 

migration strategy 

5. Other Activity • MCP participated in routine 

check-in points and the initial 

programming effort. These 

routine meetings will continue 

• Continue to participate in 

routine project planning and 

working meetings to facilitate 

the next steps of the project 

 

 



 
 

 

1 

MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Iredell County PSAP Enhancement and Regional Backup 

Initiative 

PSAP Grant Project MCP Project Number 16-114 

Monthly Progress Report – April, 2020 

 

Activity This Period Next Period 

1. Design • No actions required • No actions expected 

2. Permits • No actions required • No actions expected 

3. Construction • No action required • No actions expected 

4. Communications 

Systems 

• No action required • No actions expected 

5. Other Activity • Finalize grant reimbursements • Close out grant 

 

 



 
 

 

1 

MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Martin County PSAP and Regional Backup Facility, NC 

PSAP Consolidation Project – Phase II – Grant Project MCP Project Number 16-184 

Monthly Progress Report – April, 2020 

 

Activity This Period Next Period 

1. Design • No action required • No action expected 

2. Permits • No additional permits required • No additional permits required 

3. Construction • No additional actions required • No additional actions required 

4. Communications 

Systems 

• Continue working with Bertie 

County technology needs 

• Continue working with 

Pasquotank on any backup 

needs 

• Work slowed due to COVID-19 

• Continue coordination with 

Bertie and Pasquotank on 

facility / technology needs 

5. Other Activity • MCP conducted periodic 

conference calls with the clients 

• MCP will participate in as-

needed project team meetings 

with the clients 

 



 
 

1 

MissionCriticalPartners.com 

Raleigh Office   |   4208 Six Forks Road, Suite 100   |   Raleigh, NC 27609   |   888.8.MCP.911 

Mitchell County, NC 

PSAP Construction and Regional Backup MCP Project Number 16-173 

Monthly Progress Report – April 2020 

 

Activity This Period Next Period 

1. Design • N/A • No further activity 

2. Permits • N/A • No further activity 

3. Construction • Continued remediation of punch 

list items 

• Began civil engineering work, 

weather-dependent 

• Remediate punch list items 

• Continue civil engineering work, 

weather-dependent 

• Conduct site review  

4. Communications 

Systems 
• Continued installation of 

network equipment 

• Test AT&T Virtual Private 

Network (VPN) wide area 

network (WAN) and local area 

network (LAN) 

• Test technologies, including 

radio system, prior to go-live 

(COVID-19-dependent) 

5. Other Activity • Continued to track grant 

spending 

• Updated budget tracking 

spreadsheet 

• Regular communications with 

project team, as needed 

• Track grant budget (ongoing) 

 

 

The cutover date remains May 20, 2020, at this time.  



         
 

Project Update  
         3-1-2020 to 4-15-2020 

 
 

NG 911 Statewide Project 
 
19-March, 2020 – Project Management initial meeting with Mr. David Smith (AT&T-PM) 
Attendees 

• AT&T - Mr. David Smith 
• TSU- Mike Hodgson 

 
Please see below the agreed upon minutes and action items moving forward with the project. The 
Patrol expressed some concern that in mid-March, we still do not have a signed contract with 
AT&T that sets forth the payment schedule and milestones.  
 

1. Contract – David has followed up with the AT&T team to see where they are at with the 
contract. He has asked Brian Smith to reach out to us to provide an update and set 
expectation on timeframes. He will continue to track this and push on his end. 

2. Network – David informed us that the Network orders should be placed in the next 
several weeks, and that the initial assessment determined that there is no special 
construction needed (good news!). He will monitor the orders once they are placed and 
track (/assist where needed) the provisioning process. He will share estimated completion 
dates when he gets them so that we can start to formulate timelines for downstream 
activities and scheduling of the resources needed.  

3. Design – David has been informed that the design is completed and will be assessing it in 
the near future. This will be covered in the kickoff meeting. 

4. Kickoff meeting – David plans to start the kickoff scheduling process tomorrow (or next 
week) and will share scheduling opportunities with us once he has availability inputs 
from the AT&T and vendor team. 

 
07-April, 2020 – Email received from Ms. Marsha Tapler, NC 911 Board staff. 
 

• NC 911 Board – Marsha Tapler 
• TSU- Mike Hodgson 

 
Ms. Tapler inquired as to the status of the funding needed through the end of the current 
(FY19/20) fiscal year to which we provided a response that based upon the current status with 
AT&T and that we still do not have a formal contract that we do not expect to expend any of the 
NC 911 funding prior to 30 June, 2020. Ms. Tapler thanked us for our response and that she 
would move the funding into the upcoming (FY20/21) fiscal year. 
 
 
 



09-April, 2020 – Email received from Mr. Mark Taylor, Patrol fixed Network Manager. 
 

• TSU- Mark Taylor 
• TSU- Mike Hodgson 

 
Mark confirmed via email that the hardware needed for the upgrade of Patrol connectivity to 
support the NG911 solution at our back up communications center has been received. This 
reduced our $60,000.00 internal matching funds by $9,737.30 which leaves $50,262.70 
remaining. These funds will be moved forward to the FY 20/21 fiscal year. 
 
09-April, 2020 – Email received from Mr. David Smith, AT&T Project Manager 
 

• AT&T - Mr. David Smith 
• TSU- Mike Hodgson 

 
Mr. David Smith reached out to check in on the status of items from our 19 March PM Kickoff 
Meeting and that Brian Smith with AT&T would be the lead on the contract issues and would be 
reaching out to us directly however, due to the COVID-19 situation, hearing from him may be 
delayed. 
 
14-April, 2020 – Email received from Mr. Shawn Gimore, AT&T ADE Design, Raleigh, NC 
 

• AT&T - Mr. Shawn Gilmore 
• TSU- Mike Hodgson 

  
Mr. Shawn Gilmore reached out indicating that he had a SOLD order for ADE services and 
needed to perform a site visit at 3318 Garner Road, Raleigh and 1636 Gold Star Drive, Raleigh. 
He indicated that no work would be performed, however he did need to access the facilities for 
review of what AT&T equipment was located at each location. 
 
15-April, 2020 – Telephone call placed to  Mr. Shawn Gimore, AT&T ADE Design,  
 

• AT&T - Mr. Shawn Gilmore 
• TSU- Mike Hodgson 
• TSU – Nathan Huey 

 
Setup face to face meeting at the two identified locations for 11:00 Hrs. on 22 April, 2020 for 
3318 Garner Road and 13:00 Hrs., same date, at 1636 Gold Star Drive. Nathan Huey to assist 
Mr. Gilmore with escorted access to both facilities. 
 
 
 
 
 
 
 



15-April, 2020 – Telephone call received from Mr. Brian Smith, AT&T Sales NC 
 

• AT&T - Mr. Brian Smith 
• TSU- Mike Hodgson 

 
Mr. Brian Smith called to inform us that there really is no contract document that needs to be 
signed. The Patrol expressed some concern regarding the fact that we have repeatedly been 
informed that we needed to sign a contract and now we do not. Mr. Smith’s response was that 
AT&T already has a contract with the SONC and therefore that contract is sufficient. Until told 
otherwise, the Patrol will work under that assumption. We also commented that we had asked 
previously about payment milestones and were led to believe that we will not make a payment to 
AT&T until the project has been completed. The Patrol remains uncertain as the to the validity of 
that position and seeks a response from 911 Board staff on this issue. 
 
 
 
 
Respectfully submitted,  
 
 
 
Mike 
 
Michael Hodgson,  
Project Manager, NCSHP NG911 Project. 
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MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Pasquotank County PSAP, NC 

PSAP Consolidation Project MCP Project Number 16-185 

Monthly Progress Report – April, 2020 

 

Activity This Period Next Period 

1. Design • No action required • No action expected 

2. Permits • No action • No action 

3. Construction • No actions required • No action expected 

4. Communications 

Systems 

• Continue biweekly meetings 

with AT&T on hosted call 

handling 

• Continue coordination of admin 

lines and data circuits for Martin 

Backup facility 

• Continue discussions on 

migration of equipment to new 

backup site 

• Install and test radio consoles 

and supporting infrastructure 

• Work slowed due to COVID-19 

• Continue biweekly coordination 

calls with AT&T 

• Discuss options for realigning 

install date due to COVID-19 

delays 

• Continue to participate in 

equipment migration planning 

and documentation 

• Continue to evaluate needs at 

the Martin Backup facility 

• Finalize radio console 

installation 

5. Other Activity • MCP conducted periodic project 

communications with the 

stakeholders 

• MCP will conduct periodic 

communications with the 

stakeholders 

 





Pender County SO/Zuercher Project Status

Milestone Owner Start Date End Date Total Days
Signed Doc 

needed Notes
% Complete 

February 
% Complete 

March
% Complete 

April 
% Complete 

May 
% Complete 

June
% Complete 

July
% Complete 

August 
% Complete 
September

% Complete 
October

% Complete 
November

Pender 1/24/2019 1/10/2020 352

Kickoff Call

Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc

Infrastructure (Server)

Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date

Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary configurations 100% 100% 100% 100% 100% 100% 100% 100%

Configuration

Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95%

System Review

Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75%

Data Conversion

Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95%

GIS

Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100%

Interface Implementation & Testing

Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50%

Peripheral Equipment (Zuercher Suite)

Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment 
Barcode Scanner and Printer 
Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100%

Training - Train the End User

Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100%

Go Live

Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided

Post Go Live Follow up/Transition

Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30



Pender County SO/Zuercher Project Status

Milestone Owner Start Date End Date Total Days
Signed Doc 

needed Notes

% Complete 
February 

2019
% Complete 
March 2019

% Complete 
April 2019

% Complete 
May 2019

% Complete 
June 2019

% Complete 
July 2019

% Complete 
August 2019

% Complete 
September 

2019

% Complete 
October 

2019

% Complete 
November 

2019

% Complete 
December 

2019
Pender 1/24/2019 1/10/2020 352

Kickoff Call
Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Infrastructure (Server)
Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date
Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary 
configurations 100% 100% 100% 100% 100% 100% 100% 100% 100%

Configuration
Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95% 100%

System Review
Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75% 100%

Data Conversion
Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95% 100%

GIS
Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100% 100%

Interface Implementation & Testing
Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50% 92%

Peripheral Equipment (Zuercher Suite)
Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment 
Barcode Scanner and Printer 
Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100% 100%

Training - Train the End User
Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100% 100%

Go Live
Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided 100%

Post Go Live Follow up/Transition
Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30 75%



Pender County SO/Zuercher Project Status

Milestone Owner Start Date End Date Total Days
Signed Doc 

needed Notes

% Complete 
February 

2019
% Complete 
March 2019

% Complete 
April 2019

% Complete 
May 2019

% Complete 
June 2019

% Complete 
July 2019

% Complete 
August 2019

% Complete 
September 

2019

% Complete 
October 

2019

% Complete 
November 

2019

% Complete 
December 

2019

% Complete 
January 

2020
Pender 1/24/2019 1/10/2020 352

Kickoff Call
Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Infrastructure (Server)
Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date
Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary configurations 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Configuration
Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95% 100% 100%

System Review
Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75% 100% 100%

Data Conversion
Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95% 100% 100%

GIS
Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100% 100% 100%

Interface Implementation & Testing
Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50% 92% 92%

Peripheral Equipment (Zuercher Suite)
Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment 
Barcode Scanner and Printer 
Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100% 100% 100%

Training - Train the End User
Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100% 100% 100%

Go Live
Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided 100% 100%

Post Go Live Follow up/Transition
Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30 75% 100%



Pender County SO/Zuercher Project Status

Milestone Owner Start Date End Date Total Days
Signed Doc 

needed Notes

% Complete 
February 

2019
% Complete 
March 2019

% Complete 
April 2019

% Complete 
May 2019

% Complete 
June 2019

% Complete 
July 2019

% Complete 
August 2019

% Complete 
September 

2019

% Complete 
October 

2019

% Complete 
November 

2019

% Complete 
December 

2019

% Complete 
January 

2020

% Complete 
February 

2020
Pender 1/24/2019 1/10/2020 352

Kickoff Call

Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Infrastructure (Server)

Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date

Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary configurations 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Configuration

Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95% 100% 100% 100%

System Review

Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75% 100% 100% 100%

Data Conversion

Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95% 100% 100% 100%

GIS

Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100% 100% 100% 100%

Interface Implementation & Testing

Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50% 92% 92% 92%

Peripheral Equipment (Zuercher Suite)

Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment 
Barcode Scanner and Printer 
Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100% 100% 100% 100%

Training - Train the End User

Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100% 100% 100% 100%

Go Live

Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided 100% 100% 100%

Post Go Live Follow up/Transition

Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30 75% 100% 100%
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Signed Doc 

needed Notes

% Complete 
February 

2019
% Complete 
March 2019

% Complete 
April 2019

% Complete 
May 2019

% Complete 
June 2019

% Complete 
July 2019

% Complete 
August 2019

% Complete 
September 

2019

% Complete 
October 

2019

% Complete 
November 

2019

% Complete 
December 

2019

% Complete 
January 

2020

% Complete 
February 

2020
% Complete 
March 2020

Pender 1/24/2019 1/10/2020 352

Kickoff Call
Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Infrastructure (Server)
Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date
Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary configurations 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Configuration
Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95% 100% 100% 100% 100%

System Review
Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75% 100% 100% 100% 100%

Data Conversion
Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95% 100% 100% 100% 100%

GIS
Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100% 100% 100% 100% 100%

Interface Implementation & Testing
Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50% 92% 92% 92% 92%

Peripheral Equipment (Zuercher Suite)
Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment Barcode 
Scanner and Printer Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100% 100% 100% 100% 100%

Training - Train the End User
Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100% 100% 100% 100% 100%

Go Live
Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided 100% 100% 100% 100%

Post Go Live Follow up/Transition
Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30 75% 100% 100% 100%
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July 2019
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% Complete 
November 
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% Complete 
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% Complete 
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% Complete 
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% Complete 
April 2020

Pender 1/24/2019 1/10/2020 352

Kickoff Call

Zuercher/Pender County 
Sheriff's Office 3/4/2019 3/4/2019 1 Y Kickoff Verification Doc 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Infrastructure (Server)

Zuercher/Pender County 
Sheriff's Office 1/24/2019 3/12/2019 48 Y

Server hardware, set up, 
installation and connectivity 

validation 50% 70% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

BPR Date

Zuercher/Pender County 
Sheriff's Office 4/16/2019 4/18/2019 3 Y

Business Practice Review Agenda 
will be provided, BPR to conduct 

demos and primary configurations 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Configuration

Zuercher/Pender County 
Sheriff's Office 4/16/2019 8/30/2019 137

Configuration Guide will be 
provided 40% 45% 50% 55% 65% 75% 95% 95% 100% 100% 100% 100% 100%

System Review

Zuercher/Pender County 
Sheriff's Office 8/31/2019 9/28/2019 29 Y

Full Review of Configuration done 
with the BA Team 10% 25% 75% 75% 100% 100% 100% 100% 100%

Data Conversion

Zuercher/Pender County 
Sheriff's Office 7/8/2019 8/16/2019 40

- VisionAIR CAD
- VisionAIR RMS
- VisionAIR JMS 40% 90% 95% 95% 95% 100% 100% 100% 100% 100%

GIS

Zuercher/Pender County 
Sheriff's Office 8/26/2019 9/6/2019 12 Y

GIS kickoff, Data Received, GIS 
build & implementation 10% 80% 100% 100% 100% 100% 100% 100% 100% 100%

Interface Implementation & Testing

Zuercher/Pender County 
Sheriff's Office 9/23/2019 11/22/2019 61

- OSSI P2P
- Basic Paging
- E911 (ANI/ALI)
- Emergency Reporting
- EMS Charts
- EvenTide Voice Recorder
- ProQA
- Rip and Run
- AVL
- Commissary (Kimballs)
- Inmate Phone (Securus)
- M2Sys Fingerprint 10% 25% 50% 92% 92% 92% 92% 92%

Peripheral Equipment (Zuercher Suite)

Zuercher/Pender County 
Sheriff's Office 9/23/2019 10/18/2019 26

- Inventory/Equipment 
Barcode Scanner and Printer 
Package
- Mugshot Camera Package
- Wristband Printer, Laminator 
& Scanner Package
- Property & Evidence Barcode 
Scanner and Printer Package
- iPad Package for Jail 10% 90% 100% 100% 100% 100% 100% 100% 100%

Training - Train the End User

Zuercher/Pender County 
Sheriff's Office 10/21/2019 11/22/2019 33 Y

Training Agenda will be 
provided 20% 100% 100% 100% 100% 100% 100%

Go Live

Zuercher/Pender County 
Sheriff's Office 12/4/2019 12/5/2019 2 Y

GO Live Schedule will be 
provided 100% 100% 100% 100% 100%

Post Go Live Follow up/Transition

Zuercher/Pender County 
Sheriff's Office 12/9/2019 1/7/2020 30 75% 100% 100% 100% 100%



 

Rutherford County SO 911 - 240. North Washington St, Rutherfordton, NC 28139 
Lt. Greg Dotson   - greg.dotson@rutherfordcountync.gov    Direct:  828-287-6095 

Any opinions, findings, conclusions, or recommendations expressed in this publication are those 
 of the author(s) and do not necessarily reflect the view and policies of the 911 Board. 

Rutherford 911  
                                                                                  Monthly Progress Report 
 

Current Activity                  May 2020 
Rutherford PSAP Relocation / Enhancement 
 

• Town of Forest City permitting process has been completed and approved. 
• Construction in progress. 
• Demolition of interior complete. 
• Category Four requirements will consume the majority of the next 4-6 weeks. 
• Generator and tower placement on property relayed to contractor. 
• General contractor working with structural engineer to prepare structure. 

                                  

Next Month’s Activity              June 2020 
Rutherford PSAP Relocation / Enhancement 
 

• Onsite construction to continue. 
• Contractor will focus on structural requirements. 
• Meet with onsite project manager /foreman for updates.  

mailto:greg.dotson@rutherfordcountync.gov


 
 

 

1 
MissionCriticalPartners.com 

Raleigh Office   |   3737 Glenwood Ave. Suite 100   |   Raleigh, NC 27612   |   888.8.MCP.911 

Wayne County, NC 

911 New Facility MCP Project Number 18-117 
Monthly Progress Report – April, 2020 

 

Activity This Period Next Period 

1. Design • No additional activities • No additional activities expected 

2. Permits • No actions required • No actions expected 

3. Construction • Completed roofing 
• Downspout piping complete 
• Foundation drain complete 
• Regraded site 
• Framing complete 
• Ceiling being installed 
• Electrical overhead 90% 
• Wall electrical rough-in 

complete 
• Sheetrock being installed 

• Glass windows installed 
• Interior cabling 
• Sheetrock complete 
• Secure building 
• CRAC units installed 
• A/V display blocking 
• Finalizing shop drawings 

4. Communications 
Systems 

• Finalize review of dispatch 
furniture 

• Begin planning for install of 
structured cabling 

• Continued discussions with 
radio vendor planning for new 
facility needs 

• Continued technology 
coordination meetings 

• Receive approval and proceed 
with procurement for dispatch 
furniture 

• Continue radio coordination 
meetings 

• Begin schedule for technology 
implementation 

• Start on migration strategy 

5. Other Activity • MCP held routine meetings with 
the County for project 
coordination 

• Continue monthly meetings with 
design team and general 
contractor 

• MCP to continue routine 
meetings for project 
coordination tasks 

 
 



 

Tab 5 f ii)  
Mitchell County  
Grant Extension Request 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





 

Tab 6 
Executive Director Report    
Pokey Harris  

       
Tab 6 a) 
COVID-19 Update 

 
 
 
 
 
 
 
 
 
 
 



 

Tab 6 b) 
SL 2020-3  
Section 4.38 Regulatory Flexibility  
Donna Wright 
Richard Bradford 
 

SL 2020-3 SECTION 4.38 OVERVIEW 
 

SL 2020-3 includes provisions authorizing agencies to delay fees, fines, late payments, extend renewal 
dates, and delay or modify continuing education requirements.  Details of this section (4.38 of the SL) 
make the changes retroactive to March 10, 2020 and include delaying “educational or examination 
requirements.”  Given the broad language of the new law and the apparent intent, the Board may wish to 
act to delay telecommunicator certification requirements, and deadlines for appeals or reconsiderations. 
 
Section 4.38 would direct State agencies to exercise regulatory flexibility during the Coronavirus 
emergency. Section 4.38(a) would define "State agency" for purposes of this section to mean an agency 
or an officer in the executive branch, including the Council of State, the Governor's Office, a board, a 
commission, a department, a division, a council, and any other unit of government in the executive branch. 
"State agency" would not include the Division of Employment Security of the Department of Commerce, 
the Department of Health and Human Services, the State Board of Education, the Department of Public 
Instruction, The University of North Carolina, the State Board of Community Colleges, or the State Board 
of Elections. Section 4.38(b) would provide that, notwithstanding any other provision of State law, if a 
State agency determines that, due to the impacts of the Coronavirus, it is in the public interest, including 
the public health, safety, and welfare and the economic well-being of the citizens and businesses of the 
State, the agency must: (i) delay the collection of or modify the method the collection of any fees, fines, or 
late payments assessed by the agency under its statutes, including the accrual of interest associated with 
any fees, fines, or late payments; (ii) delay the renewal dates of permits, licenses, and other similar 
certifications, registrations, and authorizations issued by the agency pursuant to its statutes; and (iii) delay 
or modify any educational or examination requirements implemented by the agency pursuant to its 
statutes. Section 4.38(c) would direct each State agency to report to the Joint Legislative Administrative 
Procedure Oversight Committee, the Joint Legislative Commission on Governmental Operations, and the 
Office of State Budget and Management on its specific efforts to exercise regulatory flexibility under this 
section. The reports would be due no later than October 1, 2020. Section 4.38(d) would direct State 
agencies to exercise the authority granted in this section to the maximum extent practicable. Section 
4.38(e) would authorize State agencies to adopt emergency rules for the implementation of this act and 
provide that an emergency rule adopted pursuant to this act will remain in effect during the pendency of 
the Coronavirus emergency, unless the State agency specifies an earlier expiration date. This section 
would be effective retroactively to March 10, 2020 and expire August 1, 2020. 
 



 

Tab 6 c) 
Upcoming Board Meetings 
 
Tab 6 d) 
2020 PSAP Manager’s Meeting 
 
 
 
 
 
 
 
 
 
 
 
 



 

Tab 6 e) 
NextGen 911 Migration Status 
 

NC NG911 Migration Status 

 

 
 
 
 

https://nconemap.maps.arcgis.com/apps/opsdashboard/index.html#/ca70ca087c084a35ab644ea0b693ffcb


 

Tab 6 f) 
NextGen 911 GIS Status 
 

NC NG911 GIS Status  

 

 
 
 

https://nconemap.maps.arcgis.com/apps/opsdashboard/index.html#/bf74d87b26654801ab3d69c686bacf3e


 

Tab 6 g) 
Support of Research Plan Pilot 
Project  
Pokey Harris 
Donna Wright 
Melanie Neal 
 
 
 
 
 
 
 
 
 
 
 



 

Tab 7 
Education Committee Report  
Chuck Greene/Angie Turbeville 
 
Tab 8 
Funding Committee Report  
David Bone/Marsha Tapler 
 
Tab 8 a) 
FY 2021 Proposed PSAP 
Distribution 
Marsha Tapler 
(Roll Call Consent Vote Required) 
 
 
 
 



 

Tab 9 
Finance Team Report 
Marsha Tapler/Kristen Falco 
 
Tab 10  
Standards Committee Report  
Donna Wright/Tina Gardner 
 
Tab 11  
Technology Committee Report 
Jeff Shipp/Gerry Means 
 
Tab 12  
911 Regional Coordinator 
Reports 
Conner/Gardner/Newberry/ 
Turbeville 



 

Tab 13 
Other 
Pokey Harris 
 
Adjourn 

 
***Please reference the 2020 master calendar and NC 911 

Board website for upcoming Committee and Board meetings. 
Notices will be sent prior to all meetings.*** 
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