



# Enterprise Grants Management

Summary for the Joint IT Legislative Oversight Committee  
March 6, 2014

# Background

- 2012 study resulted in recommendation to utilize DOT's SAP system as the Enterprise Grants Management environment
- Agreement between OSBM, DOT, and OSC to pursue an interim project with Department of Commerce until a more strategic plan was developed.
- Department of Commerce Grants Management application completed in 07/2013
- No additional expansion of the enterprise approach has occurred since then

## FY 14-15 Status

- FY 13-14 legislation for SCIO to review and update the implementation plan and establish the Grants Management Oversight Steering Committee
- The establishment of a plan is tied closely to the DOT SAP issues presented in February and the on boarding of Dept of Public Safety and Dept of Administration to the DOT SAP environment
- No resources from DOT available to address new Grants functionality for the foreseeable future
- DOT re-platform initiative is the priority this biennium for SAP environment
- Next Steps
  - Initiate the Grants Management Steering Committee – 4/15/14
  - Develop long range plan for enterprise SAP, inclusive of Grants management and budget requirements