



AddressNC: Project Status

Statewide Mapping Advisory Committee

Darrin Smith
CGIA


January 10, 2024

Program Updates

- Current for January

A screenshot of the "Direct Data Downloads" web interface. At the top, there is a cloud icon and the text "Direct Data Downloads" followed by "Immediate access to some of NC OneMap's more popular data sets, pre-packaged and ready to go." Below this, there are three dropdown menus: "Select Data" with "Addresses" selected, "Select Area" with "All Counties" selected, and "Select Version" with "Select download" selected. A "Get Data" button is to the right of the "Select Version" dropdown. The "Select Version" dropdown is open, showing "Locator Package (01/04/2024)" and "01/04/2024" as options.

- Decrease of 3,599 or .06%



Program Updates

- Method for localizing change
 - Cleanup/Enhancement
 - New Development
 - Sub-Addresses
 - Precision



Program Updates

1. NAD

- Backlog – Spring 2023
- 2nd Quarter Update

• ESRI

- 1st Quarter Update

• Google

- Pending Legal Review

Program Pursuits

1. Experience Builder Application

- Landing Page
 - Statistics, References
- Status Page
 - Time since last update
 - Change Assessment
 - Sub Addresses and Clustering
- Reporting Page
 - Quality Control Inconsistencies
 - Webmapping



Program Pursuits

1. Training and Awareness Webinar

- NG911 vs AddressNC
 - NC OneMap Resources
 - AddressNC Experience Builder Application
 - Understanding Quality Control Data
- Audience
 - Primary county and local government coordinators
 - Addressing Coordinators
 - NG911 Providers



Darrin Smith

Project Manager

darrin.smith@nc.gov