



Integrated Cadastral Data Exchange

Working Group for Seamless Parcels

May 8, 2013





Project Basics

- US EPA grant
- Integrate cadastral data
- NC and EBCI
- Share data with EPA Exchange Network
- Share with NC users
- Evaluate the results
- Find opportunities to grow the project



Statewide IT Procurement



- Request for Proposal issued February 4
- Vendor proposals received March 7
- Evaluation team recommendation April 24
- Vendor selection and contract award – expected this month





Key Concepts

- Simple for data producers
- Transform to a standard
- Share in multiple formats to meet user requirements
 - US EPA Exchange Network
 - NC data consumers
- Practical to add producers and maintain
- Meet GICC goals for statewide framework data





Project Team and Vendor

- Detailed planning and design work –May/June
- Develop the applications – begin June
- Participation by county data producers, EBCI, state data consumers – summer 2013
- Press ahead!
 - “Demonstrate sufficient progress” to US EPA – summer 2013



Questions?





Contacts

WGSP Co-Chairs:

Tom Morgan

tmorgan@sosnc.com

Pam Carver

pcarver@hendersoncountync.org

Project Manager: Jeff Brown

jeff.brown@nc.gov

