


**Address NC:
Project Status**

Darrin Smith, Project Manager - CGIA
January 12, 2022



County Completeness



- Complete
- Exception
- Outstanding

Partnerships, Outreach and Coordination

- **USDOT**
 - **Coordinated updates for NAD**
- **NC Broadband Infrastructure Office**
 - **Evaluate served areas and mapped locations**
- **Various State/Local Agency geocoding testing**
 - **DPS, BOE, DHHS, SPO, NCDOT, DOA, DEQ**
 - **Davidson County, Person County**

Schedule

- **Next two weeks**
 - **Internal and State agency geocoding testing**
- **Q1**
 - **Release through NC OneMap pending 100% submittal**
- **Q1-Q2**
 - **Needs assessments (authoritative source)**
 - **QC reporting**
 - **outreach, and coordination**
 - **Progress tracking and dashboarding**

Thank you!

Darrin Smith

darrin.smith@nc.gov

Matthew McLamb

matthew.mclamb@nc.gov

<https://nconemap.gov/pages/addresses>

