




*STATEWIDE ORTHOIMAGERY PROGRAM*  
*Southern Piedmont and Mountains 2015*  
*Coastal 2016*  
*Eastern Piedmont 2017*

Statewide Mapping Advisory Committee  
July 20, 2016




# Southern Piedmont & Mountains 2015






# Reflight Status



# Coastal 2016



# Coastal 2016 Schedule

2016 Coastal Orthoimagery Review Schedule							
County	Deliv Week	State Data Review Start	CGIA Data Review End	County Data Review Start	County/ NC DOT Data Review End	VOICE End (Confirmations)	Drive Delivery to CGIA
Bertie	1	1-Aug	5-Aug	8-Aug	2-Sep	7-Oct	19-Oct
Martin	1	1-Aug	5-Aug	8-Aug	2-Sep	7-Oct	19-Oct
Onslow	1	1-Aug	5-Aug	8-Aug	2-Sep	7-Oct	19-Oct
Pender	1	1-Aug	5-Aug	8-Aug	2-Sep	7-Oct	19-Oct
Hertford	2	8-Aug	12-Aug	15-Aug	9-Sep	14-Oct	26-Oct
Pitt	2	8-Aug	12-Aug	15-Aug	9-Sep	14-Oct	26-Oct
Greene/Lenoir	2	8-Aug	12-Aug	15-Aug	9-Sep	14-Oct	26-Oct
Duplin	2	8-Aug	12-Aug	15-Aug	9-Sep	14-Oct	26-Oct
Gates	3	15-Aug	19-Aug	22-Aug	16-Sep	21-Oct	2-Nov
Beaufort	3	15-Aug	19-Aug	22-Aug	16-Sep	21-Oct	2-Nov
Craven	3	15-Aug	19-Aug	22-Aug	16-Sep	21-Oct	2-Nov
New Hanover	3	15-Aug	19-Aug	22-Aug	16-Sep	21-Oct	2-Nov
Chowan/Perquimans	4	22-Aug	26-Aug	29-Aug	23-Sep	28-Oct	9-Nov
Washington/Tyrrell	4	22-Aug	26-Aug	29-Aug	23-Sep	28-Oct	9-Nov
Pamlico	4	22-Aug	26-Aug	29-Aug	23-Sep	28-Oct	9-Nov
Brunswick	4	22-Aug	26-Aug	29-Aug	23-Sep	28-Oct	9-Nov
Camden/Pasquotank	5	29-Aug	2-Sep	5-Sep	30-Sep	4-Nov	16-Nov
Hyde	5	29-Aug	2-Sep	5-Sep	30-Sep	4-Nov	16-Nov
Jones	5	29-Aug	2-Sep	5-Sep	30-Sep	4-Nov	16-Nov
Columbus	5	29-Aug	2-Sep	5-Sep	30-Sep	4-Nov	16-Nov
Currituck	6	5-Sep	9-Sep	12-Sep	7-Oct	11-Nov	23-Nov
Dare	6	5-Sep	9-Sep	12-Sep	7-Oct	11-Nov	23-Nov
Carteret	6	5-Sep	9-Sep	12-Sep	7-Oct	11-Nov	23-Nov





# Coastal 2016 Schedule

2016 Coastal Orthoimagery Delivery and Review Schedule															
Delivery Order			Delivery and Review						Resolutions and Review				Screening and Delivery Lifecycle		
County	SA	Deliv Week	Data Received by I3	State Data Review Start	CGIA Data Review End/Horizontal tile review End	County Data Review Start	Horizontal Tile Screening End	Contractors Post Horizontal Tiles to NCGS	County/ NC DOT Data Review End	CGIA Screening Complete	Contractors Review Begin	Fixes Delivered to I3	Results of Horizontal Review	Results of State Fix Review End	Delivery to CGIA
			Week 1	Week 2	Week 3	Week 1	Week 4	Week 6	Week 7	Week 8	Week 10	Week 11	Week 11	Week 13	
Bertie	1	1	26-Jul	1-Aug	5-Aug	8-Aug	12-Aug	19-Aug	2-Sep	9-Sep	12-Sep	27-Sep	7-Oct	7-Oct	19-Oct
Martin	2	1	26-Jul	1-Aug	5-Aug	8-Aug	12-Aug	19-Aug	2-Sep	9-Sep	12-Sep	27-Sep	7-Oct	7-Oct	19-Oct
Onslow	3	1	26-Jul	1-Aug	5-Aug	8-Aug	12-Aug	19-Aug	2-Sep	9-Sep	12-Sep	27-Sep	7-Oct	7-Oct	19-Oct
Pender	4	1	26-Jul	1-Aug	5-Aug	8-Aug	12-Aug	19-Aug	2-Sep	9-Sep	12-Sep	27-Sep	7-Oct	7-Oct	19-Oct
Hertford	1	2	2-Aug	8-Aug	12-Aug	15-Aug	19-Aug	26-Aug	9-Sep	16-Sep	19-Sep	4-Oct	14-Oct	14-Oct	26-Oct
Pitt	2	2	2-Aug	8-Aug	12-Aug	15-Aug	19-Aug	26-Aug	9-Sep	16-Sep	19-Sep	4-Oct	14-Oct	14-Oct	26-Oct
Greene/Lenoir	3	2	2-Aug	8-Aug	12-Aug	15-Aug	19-Aug	26-Aug	9-Sep	16-Sep	19-Sep	4-Oct	14-Oct	14-Oct	26-Oct
Duplin	4	2	2-Aug	8-Aug	12-Aug	15-Aug	19-Aug	26-Aug	9-Sep	16-Sep	19-Sep	4-Oct	14-Oct	14-Oct	26-Oct
Gates	1	3	9-Aug	15-Aug	19-Aug	22-Aug	26-Aug	2-Sep	16-Sep	23-Sep	26-Sep	11-Oct	21-Oct	21-Oct	2-Nov
Beaufort	2	3	9-Aug	15-Aug	19-Aug	22-Aug	26-Aug	2-Sep	16-Sep	23-Sep	26-Sep	11-Oct	21-Oct	21-Oct	2-Nov
Craven	3	3	9-Aug	15-Aug	19-Aug	22-Aug	26-Aug	2-Sep	16-Sep	23-Sep	26-Sep	11-Oct	21-Oct	21-Oct	2-Nov
New Hanover	4	3	9-Aug	15-Aug	19-Aug	22-Aug	26-Aug	2-Sep	16-Sep	23-Sep	26-Sep	11-Oct	21-Oct	21-Oct	2-Nov
Chowan/Perquimans	1	4	16-Aug	22-Aug	26-Aug	29-Aug	2-Sep	9-Sep	23-Sep	30-Sep	3-Oct	18-Oct	28-Oct	28-Oct	9-Nov
Washington/Tyrrell	2	4	16-Aug	22-Aug	26-Aug	29-Aug	2-Sep	9-Sep	23-Sep	30-Sep	3-Oct	18-Oct	28-Oct	28-Oct	9-Nov
Pamlico	3	4	16-Aug	22-Aug	26-Aug	29-Aug	2-Sep	9-Sep	23-Sep	30-Sep	3-Oct	18-Oct	28-Oct	28-Oct	9-Nov
Brunswick	4	4	16-Aug	22-Aug	26-Aug	29-Aug	2-Sep	9-Sep	23-Sep	30-Sep	3-Oct	18-Oct	28-Oct	28-Oct	9-Nov
Camden/Pasquotank	1	5	23-Aug	29-Aug	2-Sep	5-Sep	9-Sep	16-Sep	30-Sep	7-Oct	10-Oct	25-Oct	4-Nov	4-Nov	16-Nov
Hyde	2	5	23-Aug	29-Aug	2-Sep	5-Sep	9-Sep	16-Sep	30-Sep	7-Oct	10-Oct	25-Oct	4-Nov	4-Nov	16-Nov
Jones	3	5	23-Aug	29-Aug	2-Sep	5-Sep	9-Sep	16-Sep	30-Sep	7-Oct	10-Oct	25-Oct	4-Nov	4-Nov	16-Nov
Columbus	4	5	23-Aug	29-Aug	2-Sep	5-Sep	9-Sep	16-Sep	30-Sep	7-Oct	10-Oct	25-Oct	4-Nov	4-Nov	16-Nov
Currituck	1	6	30-Aug	5-Sep	9-Sep	12-Sep	16-Sep	23-Sep	7-Oct	14-Oct	17-Oct	1-Nov	11-Nov	11-Nov	23-Nov
Dare	2	6	30-Aug	5-Sep	9-Sep	12-Sep	16-Sep	23-Sep	7-Oct	14-Oct	17-Oct	1-Nov	11-Nov	11-Nov	23-Nov
Carteret	3	6	30-Aug	5-Sep	9-Sep	12-Sep	16-Sep	23-Sep	7-Oct	14-Oct	17-Oct	1-Nov	11-Nov	11-Nov	23-Nov
Holiday															

# Eastern Piedmont 2017

- 26 counties
- Approved April 22
- Executed July 1

