


STATEWIDE ORTHOIMAGERY PROGRAM


SOUTHERN PIEDMONT AND MOUNTAINS 2015
COASTAL 2016

Geographic Information
Coordinating Council

August 13, 2015




SOUTHERN PIEDMONT & MOUNTAINS 2015



SCHEDULE FOR SOUTHERN PIEDMONT AND MTNS

Dates	Activity
Aug - Dec 2015	Quality Review via VOICE
Jan 2016	Product Distribution
Feb 2016	Distribution through NC OneMap
Feb - Mar 2016	User 60-Day Final Review
Apr - May 2016	Closeout

QUALITY REVIEW SCHEDULE



County Review Start Date

- August 10
- August 17
- August 24
- August 31
- September 7

2015 Southern Piedmont and Mountains Orthoimagery Review Schedule

County	Deliv Week	State Data Review Start	CGIA Data Review End	County Data Review Start	County/ NC DOT Data Review End
Macon	1	3-Aug	7-Aug	10-Aug	4-Sep
Henderson	1	3-Aug	7-Aug	10-Aug	4-Sep
Polk	1	3-Aug	7-Aug	10-Aug	4-Sep
Stanly	1	3-Aug	7-Aug	10-Aug	4-Sep
Montgomery	1	3-Aug	7-Aug	10-Aug	4-Sep
Clay	2	10-Aug	14-Aug	17-Aug	11-Sep
Jackson	2	10-Aug	14-Aug	17-Aug	11-Sep
Rutherford	2	10-Aug	14-Aug	17-Aug	11-Sep
Anson	2	10-Aug	14-Aug	17-Aug	11-Sep
Richmond	2	10-Aug	14-Aug	17-Aug	11-Sep
Swain	3	17-Aug	21-Aug	24-Aug	18-Sep
Transylvania	3	17-Aug	21-Aug	24-Aug	18-Sep
Cleveland	3	17-Aug	21-Aug	24-Aug	18-Sep
Union	3	17-Aug	21-Aug	24-Aug	18-Sep
Moore	3	17-Aug	21-Aug	24-Aug	18-Sep
Graham	4	24-Aug	28-Aug	31-Aug	25-Sep
Haywood	4	24-Aug	28-Aug	31-Aug	25-Sep
Gaston	4	24-Aug	28-Aug	31-Aug	25-Sep
Mecklenburg	4	24-Aug	28-Aug	31-Aug	25-Sep
Scotland	4	24-Aug	28-Aug	31-Aug	25-Sep
Cherokee	5	31-Aug	4-Sep	7-Sep	2-Oct
Buncombe	5	31-Aug	4-Sep	7-Sep	2-Oct
Lincoln	5	31-Aug	4-Sep	7-Sep	2-Oct
Cabarrus	5	31-Aug	4-Sep	7-Sep	2-Oct



Search

Search Query Result

Search

Search Layer: 2015 Tiles

Review Complete: Not Reviewed

County: Anson

Image Name: 10633903

Search Spatial Search Clear Reset

Spatial Search

Review Widget

Image Number:

Review Action on the Tile: No Tile Selected

Complete Reset Fail

Create a QC Call:

Select a call type and draw a rectangle around the area of concern

- Seamline Anomaly
- Elevation Anomaly
- Image Anomaly

Find an address



QUALITY REVIEW STATUS



Home Refresh Search Layers Settings Help

Layers

Operational Layer User Layer

Tiles


- Vendor Tiles (1-2300K)
- Tile Status (36K:2300K)
 - Error
 - Failed
 - Passed

Calls

- Issues
 - Elevation Anomaly
 - Image Anomaly
 - Seamline Anomaly

Vector Data


- Bridge Locations (1-500K)
- Dams (1-400K)
- NCDOT Construction (1-500K)
- Railroads
- County Boundary
- Review Tiles CGIA
- Review Tiles County
- Review Tiles NC DOT
- Municipal Boundary (1-500K)
- Eastern Band Cherokee (1-500K)
- Military Boundary (1-500K)
- Stereo Overlap
- Vendor Study Areas





2016-19 ORTHOIMAGERY REFRESH

PHASE 1 – Coastal

Project Begin	July 2015
Project End	January 2017



TECHNOLOGY ADVANCES



QUESTIONS?

Darrin Smith
Technical Project Manager
919.754.6589
darrin.smith@nc.gov

Tim Johnson
CGIA Director
919.754.6588
tim.johnson@nc.gov

www.ncgicc.org
www.nconemap.gov

