

NC PARCELS


Working Group for Seamless Parcels

May 13, 2015


Status

- Project team assisting and producing
- Publication via NC OneMap in progress
 - 67 counties in 2015
 - 92 total since 2014
 - 8 in progress or scheduled
- Update the original 25 in May-June

NC Parcels Project Status



- Primary EBCI Lands
- County Status**
- Published 2014 (25)
 - Published 2015 (67)
 - In Progress (5)
 - Scheduled for May (3)



Sources: NC Center for Geographic Information and Analysis and the Working Group for Seamless Parcels, Statewide Mapping Advisory Committee.

May 12, 2015



NC PARCELS PROJECT

Contacts:

pcarver@hendersoncountync.org

tmorgan@sosnc.com

jbridgers@sosnc.com

jeff.brown@nc.gov