

Statewide Orthoimagery Program

Ben Shelton

NC Center for Geographic Information and Analysis

October 7, 2025


4-Year Cycle

2026

2025


2024

2027



Orthoimagery Acquisition - Cycle 4


-  Coastal - 2024
-  Eastern Piedmont - 2025
-  Northern Piedmont and Mountains - 2026
-  Southern Piedmont and Mountains - 2027
-  Military Installations



2025 Project Area


- 26 Counties
- 15,141 square miles
- True Orthoimagery – SA1
 - Raleigh
 - Durham
- Military Coordination – SA3 & SA4

Study Area	Vendor	Number of Tiles	Square Miles	Number of Counties
1	Spatial Data Consultants	3,948	3,540	7
2	Surveying and Mapping, LLC (SAM)	4,074	3,653	7
3	Atlas Geographic Data	4,793	4,302	7
4	Surdex Corporation	4,070	3,650	5
Total		16,885	15,145	26




2025 Quality Review

- 116 Total Active Reviewers
 - 78 Active County & Local
- 9,581 Tiles Reviewed
 - 8,600+ Square Miles
- 443 Issues Identified and Resolved



2025 Project Schedule

Status	<u>Production Tasks to complete prior to Quality Control Start:</u>
100%	• Attachment C-1 – Control Surveys Report
100%	• Attachment D – Imagery Acquisition Compliance Report
100%	• Attachment E – GNSS-IMU Post Processing & Aerotriangulation Report
100%	• Radiometry Exploitation Sample
100%	• Radiometry Tile Samples
100%	• Radiometry Web Map Service of Entire Project Area













2026 Project Area

- 26 Counties
- 12,349 square miles
- 25% of Project Area 'Mountain Acquisition'
- True Orthoimagery – SA4
 - Greensboro
 - Winston-Salem



2026 Project Schedule





Ben Shelton

919.754.6377

Ben.Shelton@nc.gov

<https://www.nconemap.gov/pages/imagery>